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Footnotes 
 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended March 31, 
2017. 
 
General Assumptions: 

- This Funding Contribution Plan (FCP) is the quarterly update for March 31, 2017 as required by 
Cooperative Agreement FR-HSR-0009-10-01-06.  Nothing in this FCP shall be interpreted to 
modify, supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-06 
including but not limited to the Scope, Schedule and Approved Grant Budget contained therein. 

- The Authority has not yet executed a contract for CP5, and the CP5 cost and cash flow forecast 
are not based on any contractual milestones. 

- Costs associated with the Central Valley Wye and the Bakersfield Locally Generated Alternative 
(formerly known as Bakersfield F Street) supplemental environmental documents are reflected in 
the segment breakouts for San Jose to Merced and Bakersfield to Palmdale, respectively. 

- State funding sources include Prop 1A, Cap and Trade, and/or earned program income.  
- FY2010-11 costs reflect ARRA start date of August 17, 2010. 
- Project Development ARRA forecast for May 2017 includes $32M LAUS payment. 
- Total ARRA expenditures are $2.415B or 94.5% of the $2.553B grant as of March 31, 2017 

including FRA paid, approved, and pending invoices plus invoices pending submittal to FRA, 
invoices received by HSRA, and Work-in-Progress. 
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Footnotes 
 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended March 31, 
2017. 
General Assumptions Continued: 

- Contracts executed to date (including the Authority ’s design-build construction contracts) have 
obligated FY10 grant funding to complete the scope of work within the grant agreement. 

- The Regional Consultant schedules reflect updated Environmental Milestones. 
- The SR-99 schedule extends to December 2018 in accordance with Board Resolution HSRA17-

05. 
- The schedule and forecast contained herein are subject to change. 
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FCP Expenditures and Forecast 
 

 
 

 

 

  

From 8/17/2010 Total Estimated Resource 
SUMMARY - PROJECT DEVELOPMENT FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 22,346,934       27,096,885  52,536,747     53,609,180   25,496,614   58,789,558        91,938,065        146,426,076      21,743,080        -                -                499,983,138    301,801,001 84,011,182      114,170,955    499,983,138    
Task 1.1 Regional Consultant Project Management (RC) 5,331,715         6,616,997    9,219,445       8,367,186     5,134,270     10,051,275        9,636,901          28,619,610        3,314,210          -                -                86,291,610      86,291,610   -                   -                   86,291,610      
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 2,331,555         3,188,875    5,013,601       4,330,581     3,107,467     5,438,559          4,604,281          4,288,272          332,292             -                -                32,635,483      32,635,483   -                   -                   32,635,483      
Task 1.3 Alternatives Analysis  (RC) 729,799            1,113,202    1,331,279       1,548,856     5,006,952     4,928,623          1,425,624          350,350             6,901                 -                -                16,441,587      16,441,587   -                   -                   16,441,587      
Task 1.4 EIR / EIS Analysis  (RC) 11,703,877       11,286,001  14,167,594     7,527,610     4,253,871     19,740,689        25,207,473        11,885,204        1,026,338          -                -                106,798,656    106,798,656 -                   -                   106,798,656    
Task 1.5 Draft and Final EIR / EIS (RC) 2,067,945         2,989,482    6,739,571       6,473,867     1,157,200     1,786,443          4,962,492          10,494,837        754,200             -                -                37,426,038      37,426,038   -                   -                   37,426,038      
Task 1.6 Certification of EIR / EIS and ROD (RC) 182,042            289,789       2,452,888       8,155,415     1,409,572     827,620             2,452,487          6,132,938          304,875             -                -                22,207,627      22,207,627   -                   -                   22,207,627      
Task 1.7 Program Management (RDP) -                    1,612,538    13,612,369     16,644,936   3,737,324     14,311,880        16,759,377        13,739,720        3,593,037          -                -                84,011,182      -                84,011,182      -                   84,011,182      
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 560,728        1,689,958     1,704,468          26,889,430        70,915,144        12,411,228        -                -                114,170,955    -                -                   114,170,955    114,170,955    

Task 2 Preliminary Engineering (PE) 26,313,994       33,524,717  42,068,361     45,316,809   10,744,224   53,458,955        44,465,317        78,996,300        1,121,289          -                -                336,009,966    241,606,372 94,403,594      -                   336,009,966    
Task 2.1 Regional Consultant PE (RC) 26,313,994       29,814,732  24,564,234     26,792,229   14,653,249   35,203,810        29,635,281        53,703,222        925,621             -                -                241,606,372    241,606,372 -                   -                   241,606,372    
Task 2.2 Program Management (RDP) -                    1,274,997    8,694,730       7,284,896     (3,376,933)    17,117,889        14,830,037        25,293,078        195,668             -                -                71,314,362      -                71,314,362      -                   71,314,362      
Task 2.3 RDP Engineering (RDP) -                    2,434,988    8,809,397       11,239,684   (532,092)       1,137,256          -                    -                    -                    -                -                23,089,232      -                23,089,232      -                   23,089,232      

Task 3 Other Related Work Needed Prior to Start of Construction 616,395            4,414,660    25,341,894     13,437,250   (4,437,004)    5,993,787          42,340,479        87,056,952        15,564,611        -                -                190,329,024    21,840,040   8,219,310        160,269,674    190,329,024    
Task 3.1 Regional Consultant Station Area Planning (RC) 505,209            444,789       816,771          565,063        283,245        1,342,884          1,192,782          3,804,646          655,147             -                -                9,610,536        9,610,536     -                   -                   9,610,536        
Task 3.2 Regional Consultant ROW Work (RC) 98,680              2,407,861    9,894,639       2,020,868     (3,864,124)    185,392             782,154             619,256             84,778               -                -                12,229,504      12,229,504   -                   -                   12,229,504      
Task 3.3 RDP ROW Work (RDP) 12,506              155,960       490,907          285,337        (461,370)       -                    -                    -                    -                    -                -                483,340           -                483,340           -                   483,340           
Task 3.4 Ridership Forecasting (RDP) -                    716,717       3,979,576       1,316,441     (2,625,471)    -                    -                    -                    -                    -                -                3,387,262        -                3,387,262        -                   3,387,262        
Task 3.5 Construction Planning / Procurement Support (RDP) -                    689,333       10,160,001     8,952,437     349,492        (16,056,501)      253,946             -                    -                    -                -                4,348,708        -                4,348,708        -                   4,348,708        
Task 3.6 Station Area Planning -                    -               -                 -                -                663,613             2,407,057          7,929,329          -                    -                -                11,000,000      -                -                   11,000,000      11,000,000      
Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    32,000,000        33,600,000        14,400,000        -                -                80,000,000      -                -                   80,000,000      80,000,000      
Task 3.8 Legal Services - Pre-construction -                    -               -                 297,104        1,881,225     19,858,398        5,704,540          41,103,720        424,686             -                -                69,269,674      -                -                   69,269,674      69,269,674      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 659,952        17,920          -                    -                    -                    -                    -                -                677,872           -                -                   677,872           677,872           
Task 4.1 SWCAP -                    -               -                 659,952        17,920          -                    -                    -                    -                    -                -                677,872           -                -                   677,872           677,872           
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total SUMMARY - PROJECT DEVELOPMENT 49,277,324       65,036,261  119,947,002   113,023,190 31,821,755   118,242,299      178,743,861      312,479,328      38,428,979        -                -                1,027,000,000 565,247,413 186,634,086    275,118,501    1,027,000,000 
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FCP Expenditures and Forecast 
 

 
 

 

 

 
  

From 8/17/2010 Total Estimated Resource 
Phase I San Francisco - San Jose FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 3,979,343         2,551,192    2,231,293       1,879,366     987,100        5,288,602          13,578,169        30,604,727        5,884,162          -                -                66,983,954      22,501,033   11,225,477      33,257,443      66,983,954      
Task 1.1 Regional Consultant Project Management (RC) 915,593            1,030,098    362,036          79,458          -                711,474             661,795             1,394,415          116,201             -                -                5,271,069        5,271,069     -                   -                   5,271,069        
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 690,261            538,648       216,191          69,034          -                248,306             684,607             640,082             53,340               -                -                3,140,468        3,140,468     -                   -                   3,140,468        
Task 1.3 Alternatives Analysis  (RC) 212,713            -               185                 -                -                383,592             460,150             -                    -                    -                -                1,056,641        1,056,641     -                   -                   1,056,641        
Task 1.4 EIR / EIS Analysis  (RC) 1,803,451         749,371       291,645          60,058          -                1,223,948          3,662,390          1,714,964          142,914             -                -                9,648,739        9,648,739     -                   -                   9,648,739        
Task 1.5 Draft and Final EIR / EIS (RC) 357,325            71,822         -                 -                -                59,645               559,672             1,568,899          130,742             -                -                2,748,104        2,748,104     -                   -                   2,748,104        
Task 1.6 Certification of EIR / EIS and ROD (RC) -                    -               -                 -                -                -                    119,252             477,009             39,751               -                -                636,012           636,012        -                   -                   636,012           
Task 1.7 Program Management (RDP) -                    161,254       1,361,237       1,664,494     373,732        2,003,663          2,560,419          3,036,081          64,598               -                -                11,225,477      -                11,225,477      -                   11,225,477      
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 6,323            613,367        657,974             4,869,883          21,773,278        5,336,618          -                -                33,257,443      -                -                   33,257,443      33,257,443      

Task 2 Preliminary Engineering (PE) 6,666,231         5,723,293    2,273,633       1,865,596     (390,903)       3,041,799          4,259,454          3,475,507          289,626             -                -                27,204,235      17,496,103   9,708,132        -                   27,204,235      
Task 2.1 Regional Consultant PE (RC) 6,666,231         5,352,294    523,220          13,138          -                1,216,285          2,503,487          1,127,491          93,958               -                -                17,496,103      17,496,103   -                   -                   17,496,103      
Task 2.2 Program Management (RDP) -                    127,500       869,473          728,490        (337,693)       1,711,789          1,755,967          2,348,016          195,668             -                -                7,399,209        -                7,399,209        -                   7,399,209        
Task 2.3 RDP Engineering (RDP) -                    243,499       880,940          1,123,968     (53,209)         113,726             -                    -                    -                    -                -                2,308,923        -                2,308,923        -                   2,308,923        

Task 3 Other Related Work Needed Prior to Start of Construction 317,214            285,813       1,463,048       1,058,772     409,053        6,056,324          2,345,169          20,043,892        10,630               -                -                31,989,916      718,791        821,931           30,449,194      31,989,916      
Task 3.1 Regional Consultant Station Area Planning (RC) 315,963            129,612       -                 -                -                221                    14,158               52,319               4,360                 -                -                516,634           516,634        -                   -                   516,634           
Task 3.2 Regional Consultant ROW Work (RC) -                    -               -                 -                -                3,815                 116,830             75,242               6,270                 -                -                202,157           202,157        -                   -                   202,157           
Task 3.3 RDP ROW Work (RDP) 1,251                15,596         49,091            28,534          (46,137)         -                    -                    -                    -                    -                -                48,334             -                48,334             -                   48,334             
Task 3.4 Ridership Forecasting (RDP) -                    71,672         397,958          131,644        (262,547)       -                    -                    -                    -                    -                -                338,726           -                338,726           -                   338,726           
Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         1,016,000       895,244        34,949          (1,605,650)        25,395               -                    -                    -                -                434,871           -                434,871           -                   434,871           
Task 3.6 Station Area Planning -                    -               -                 -                -                -                    3,649                 496,351             -                    -                -                500,000           -                -                   500,000           500,000           
Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.8 Legal Services - Pre-construction -                    -               -                 3,350            682,788        7,657,939          2,185,137          19,419,980        -                    -                -                29,949,194      -                -                   29,949,194      29,949,194      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 32,998          896               -                    -                    -                    -                    -                -                33,894             -                -                   33,894             33,894             
Task 4.1 SWCAP -                    -               -                 32,998          896               -                    -                    -                    -                    -                -                33,894             -                -                   33,894             33,894             
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total San Francisco - San Jose 10,962,787       8,560,298    5,967,974       4,836,731     1,006,146     14,386,725        20,182,791        54,124,127        6,184,418          -                -                126,211,999    40,715,927   21,755,541      63,740,531      126,211,999    
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FCP Expenditures and Forecast 
 

 
 

 

 

 

 

  

From 8/17/2010 Total Estimated Resource 
Phase I San Jose - Merced FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 3,461,006         5,078,730    9,587,558       8,861,008     3,983,877     10,294,807        25,026,921        76,227,795        14,624,142        -                -                157,145,845    63,288,873   29,769,516      64,087,457      157,145,845    
Task 1.1 Regional Consultant Project Management (RC) 874,346            1,193,642    1,700,738       1,483,019     961,933        1,156,689          2,636,726          12,742,989        3,034,331          -                -                25,784,413      25,784,413   -                   -                   25,784,413      
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 280,879            805,497       937,937          574,425        359,698        422,714             804,072             707,828             117,971             -                -                5,011,022        5,011,022     -                   -                   5,011,022        
Task 1.3 Alternatives Analysis  (RC) 186,094            62,430         26,252            32,808          -                624,727             455,903             41,404               6,901                 -                -                1,436,518        1,436,518     -                   -                   1,436,518        
Task 1.4 EIR / EIS Analysis  (RC) 2,061,694         2,686,075    3,618,174       2,757,226     1,484,174     2,573,643          5,572,515          2,184,780          364,130             -                -                23,302,410      23,302,410   -                   -                   23,302,410      
Task 1.5 Draft and Final EIR / EIS (RC) 57,994              140,758       557,567          587,365        122,564        320,665             1,538,931          2,217,747          369,625             -                -                5,913,215        5,913,215     -                   -                   5,913,215        
Task 1.6 Certification of EIR / EIS and ROD (RC) -                    29,076         24,416            14,634          46,779          567,137             262,305             768,814             128,136             -                -                1,841,294        1,841,294     -                   -                   1,841,294        
Task 1.7 Program Management (RDP) -                    161,254       2,722,474       3,328,987     747,465        4,293,564          5,791,067          9,196,266          3,528,439          -                -                29,769,516      -                29,769,516      -                   29,769,516      
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 82,543          261,265        335,667             7,965,402          48,367,969        7,074,610          -                -                64,087,457      -                -                   64,087,457      64,087,457      

Task 2 Preliminary Engineering (PE) 4,764,486         6,198,039    6,279,932       11,159,592   2,106,803     5,583,030          11,687,792        21,061,495        384,837             -                -                69,226,006      38,102,432   31,123,573      -                   69,226,006      
Task 2.1 Regional Consultant PE (RC) 4,764,486         5,827,040    2,779,106       7,454,676     2,888,608     1,932,001          7,935,565          4,136,113          384,837             -                -                38,102,432      38,102,432   -                   -                   38,102,432      
Task 2.2 Program Management (RDP) -                    127,500       1,738,946       1,456,979     (675,387)       3,423,578          3,752,227          16,925,382        -                    -                -                26,749,225      -                26,749,225      -                   26,749,225      
Task 2.3 RDP Engineering (RDP) -                    243,499       1,761,879       2,247,937     (106,418)       227,451             -                    -                    -                    -                -                4,374,348        -                4,374,348        -                   4,374,348        

Task 3 Other Related Work Needed Prior to Start of Construction 1,251                158,937       3,029,911       2,214,026     (256,635)       878,920             2,489,046          23,697,649        85,043               -                -                32,298,148      1,465,563     1,486,410        29,346,175      32,298,148      
Task 3.1 Regional Consultant Station Area Planning (RC) -                    2,245           103,814          59,448          -                276                    68,276               79,897               13,316               -                -                327,272           327,272        -                   -                   327,272           
Task 3.2 Regional Consultant ROW Work (RC) -                    492              -                 -                -                15,403               620,306             430,363             71,727               -                -                1,138,291        1,138,291     -                   -                   1,138,291        
Task 3.3 RDP ROW Work (RDP) 1,251                15,596         98,181            57,067          (92,274)         -                    -                    -                    -                    -                -                79,821             -                79,821             -                   79,821             
Task 3.4 Ridership Forecasting (RDP) -                    71,672         795,915          263,288        (525,094)       -                    -                    -                    -                    -                -                605,781           -                605,781           -                   605,781           
Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         2,032,000       1,790,487     69,898          (3,211,300)        50,789               -                    -                    -                -                800,808           -                800,808           -                   800,808           
Task 3.6 Station Area Planning -                    -               -                 -                -                161,322             635,029             1,503,649          -                    -                -                2,300,000        -                -                   2,300,000        2,300,000        
Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.8 Legal Services - Pre-construction -                    -               -                 43,736          290,835        3,913,219          1,114,646          21,683,740        -                    -                -                27,046,175      -                -                   27,046,175      27,046,175      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                -                169,468           -                -                   169,468           169,468           
Task 4.1 SWCAP -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                -                169,468           -                -                   169,468           169,468           
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total San Jose - Merced 8,226,743         11,435,706  18,897,400     22,399,614   5,838,526     16,756,756        39,203,759        120,986,940      15,094,023        -                -                258,839,467    102,856,868 62,379,499      93,603,100      258,839,467    



  

 
FCP for period end March 31, 2017 v1 
        7 of 67 

FCP Expenditures and Forecast 
 

 

 

 
 

  

From 8/17/2010 Total Estimated Resource 
Phase I Merced - Fresno FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 3,919,595         5,821,857    12,075,743     9,204,697     1,017,112     -                    224,981             560,362             -                    -                -                32,824,348      29,359,360   3,428,865        36,123             32,824,348      
Task 1.1 Regional Consultant Project Management (RC) 370,185            699,279       1,604,545       1,097,376     258,752        -                    88,941               237,174             -                    -                -                4,356,253        4,356,253     -                   -                   4,356,253        
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 130,317            221,561       840,623          198,019        58,038          -                    38,887               103,698             -                    -                -                1,591,142        1,591,142     -                   -                   1,591,142        
Task 1.3 Alternatives Analysis  (RC) 18,999              25,631         -                 -                -                -                    -                    -                    -                    -                -                44,630             44,630          -                   -                   44,630             
Task 1.4 EIR / EIS Analysis  (RC) 3,321,537         3,533,624    3,358,178       -                41,441          -                    44,315               118,173             -                    -                -                10,417,269      10,417,269   -                   -                   10,417,269      
Task 1.5 Draft and Final EIR / EIS (RC) 78,558              879,704       3,126,593       10,908          -                -                    34,328               91,542               -                    -                -                4,221,633        4,221,633     -                   -                   4,221,633        
Task 1.6 Certification of EIR / EIS and ROD (RC) -                    58,924         1,784,567       6,212,622     658,881        -                    3,665                 9,774                 -                    -                -                8,728,434        8,728,434     -                   -                   8,728,434        
Task 1.7 Program Management (RDP) -                    403,135       1,361,237       1,664,494     -                -                    -                    -                    -                    -                -                3,428,865        -                3,428,865        -                   3,428,865        
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 21,278          -                -                    14,845               -                    -                    -                -                36,123             -                -                   36,123             36,123             

Task 2 Preliminary Engineering (PE) 2,964,710         4,979,563    4,922,781       3,088,275     135,180        -                    26,627               71,004               -                    -                -                16,188,140      11,657,773   4,530,367        -                   16,188,140      
Task 2.1 Regional Consultant PE (RC) 2,964,710         4,052,067    3,172,368       1,235,817     135,180        -                    26,627               71,004               -                    -                -                11,657,773      11,657,773   -                   -                   11,657,773      
Task 2.2 Program Management (RDP) -                    318,749       869,473          728,490        -                -                    -                    -                    -                    -                -                1,916,712        -                1,916,712        -                   1,916,712        
Task 2.3 RDP Engineering (RDP) -                    608,747       880,940          1,123,968     -                -                    -                    -                    -                    -                -                2,613,655        -                2,613,655        -                   2,613,655        

Task 3 Other Related Work Needed Prior to Start of Construction 46,344              540,665       8,071,081       1,066,696     (3,473,816)    50,000               517,713             1,332,287          -                    -                -                8,150,969        3,327,596     2,912,099        1,911,274        8,150,969        
Task 3.1 Regional Consultant Station Area Planning (RC) 43,217              39,253         377,196          -                -                -                    -                    -                    -                    -                -                459,667           459,667        -                   -                   459,667           
Task 3.2 Regional Consultant ROW Work (RC) -                    110,909       6,230,836       -                (3,473,816)    -                    -                    -                    -                    -                -                2,867,929        2,867,929     -                   -                   2,867,929        
Task 3.3 RDP ROW Work (RDP) 3,127                38,990         49,091            28,534          -                -                    -                    -                    -                    -                -                119,741           -                119,741           -                   119,741           
Task 3.4 Ridership Forecasting (RDP) -                    179,179       397,958          131,644        -                -                    -                    -                    -                    -                -                708,781           -                708,781           -                   708,781           
Task 3.5 Construction Planning / Procurement Support (RDP) -                    172,333       1,016,000       895,244        -                -                    -                    -                    -                    -                -                2,083,577        -                2,083,577        -                   2,083,577        
Task 3.6 Station Area Planning -                    -               -                 -                -                50,000               517,713             1,332,287          -                    -                -                1,900,000        -                -                   1,900,000        1,900,000        
Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.8 Legal Services - Pre-construction -                    -               -                 11,274          -                -                    -                    -                    -                    -                -                11,274             -                -                   11,274             11,274             

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 98,993          2,688            -                    -                    -                    -                    -                -                101,681           -                -                   101,681           101,681           
Task 4.1 SWCAP -                    -               -                 98,993          2,688            -                    -                    -                    -                    -                -                101,681           -                -                   101,681           101,681           
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total Merced - Fresno 6,930,649         11,342,086  25,069,605     13,458,660   (2,318,836)    50,000               769,321             1,963,652          -                    -                -                57,265,137      44,344,728   10,871,331      2,049,078        57,265,137      
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From 8/17/2010 Total Estimated Resource 
Phase I Fresno - Bakersfield FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 5,315,052         5,406,955    11,689,255     15,796,678   3,601,329     913,900             2,090,527          1,748,344          -                    -                -                46,562,040      41,656,780   4,275,295        629,966           46,562,040      
Task 1.1 Regional Consultant Project Management (RC) 1,324,646         1,266,010    2,924,218       3,232,437     1,420,033     241,423             344,528             803,899             -                    -                -                11,557,193      11,557,193   -                   -                   11,557,193      
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 628,094            740,933       1,615,165       1,925,698     287,360        17,816               94,716               221,005             -                    -                -                5,530,787        5,530,787     -                   -                   5,530,787        
Task 1.3 Alternatives Analysis  (RC) 85,169              54,021         195,967          232,000        3,830            78                      -                    -                    -                    -                -                571,065           571,065        -                   -                   571,065           
Task 1.4 EIR / EIS Analysis  (RC) 1,915,796         1,416,085    3,469,222       2,335,781     183,093        (150,138)           66,225               154,526             -                    -                -                9,390,589        9,390,589     -                   -                   9,390,589        
Task 1.5 Draft and Final EIR / EIS (RC) 1,212,249         1,368,158    2,277,331       4,742,025     1,007,118     14,090               110,046             256,774             -                    -                -                10,987,791      10,987,791   -                   -                   10,987,791      
Task 1.6 Certification of EIR / EIS and ROD (RC) 149,099            158,614       526,733          1,564,062     699,897        75,038               133,774             312,140             -                    -                -                3,619,356        3,619,356     -                   -                   3,619,356        
Task 1.7 Program Management (RDP) -                    403,135       680,618          1,664,494     -                715,594             811,454             -                    -                    -                -                4,275,295        -                4,275,295        -                   4,275,295        
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 100,183        -                -                    529,783             -                    -                    -                -                629,966           -                -                   629,966           629,966           

Task 2 Preliminary Engineering (PE) 4,530,357         7,314,557    10,860,783     13,680,271   6,880,142     216,409             6,806                 15,880               -                    -                -                43,505,204      39,850,043   3,655,160        -                   43,505,204      
Task 2.1 Regional Consultant PE (RC) 4,530,357         6,387,060    9,985,576       11,827,813   6,880,142     216,409             6,806                 15,880               -                    -                -                39,850,043      39,850,043   -                   -                   39,850,043      
Task 2.2 Program Management (RDP) -                    318,749       434,737          728,490        -                -                    -                    -                    -                    -                -                1,481,975        -                1,481,975        -                   1,481,975        
Task 2.3 RDP Engineering (RDP) -                    608,747       440,470          1,123,968     -                -                    -                    -                    -                    -                -                2,173,185        -                2,173,185        -                   2,173,185        

Task 3 Other Related Work Needed Prior to Start of Construction 33,088              2,288,732    3,899,575       2,964,780     (371,818)       452,291             780,063             3,067,646          -                    -                -                13,114,357      6,580,700     2,180,575        4,353,082        13,114,357      
Task 3.1 Regional Consultant Station Area Planning (RC) -                    73,281         163,733          199,311        18,490          -                    -                    (0)                      -                    -                -                454,814           454,814        -                   -                   454,814           
Task 3.2 Regional Consultant ROW Work (RC) 29,962              1,824,948    3,004,318       1,656,965     (390,308)       -                    -                    (0)                      -                    -                -                6,125,886        6,125,886     -                   -                   6,125,886        
Task 3.3 RDP ROW Work (RDP) 3,127                38,990         24,545            28,534          -                -                    -                    -                    -                    -                -                95,196             -                95,196             -                   95,196             
Task 3.4 Ridership Forecasting (RDP) -                    179,179       198,979          131,644        -                -                    -                    -                    -                    -                -                509,802           -                509,802           -                   509,802           
Task 3.5 Construction Planning / Procurement Support (RDP) -                    172,333       508,000          895,244        -                -                    -                    -                    -                    -                -                1,575,577        -                1,575,577        -                   1,575,577        
Task 3.6 Station Area Planning -                    -               -                 -                -                452,291             780,063             3,067,646          -                    -                -                4,300,000        -                -                   4,300,000        4,300,000        
Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.8 Legal Services - Pre-construction -                    -               -                 53,082          -                -                    -                    -                    -                    -                -                53,082             -                -                   53,082             53,082             

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                -                169,468           -                -                   169,468           169,468           
Task 4.1 SWCAP -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                -                169,468           -                -                   169,468           169,468           
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total Fresno - Bakersfield 9,878,498         15,010,244  26,449,612     32,606,716   10,114,134   1,582,600          2,877,396          4,831,869          -                    -                -                103,351,069    88,087,523   10,111,030      5,152,516        103,351,069    
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From 8/17/2010 Total Estimated Resource 
Phase I Bakersfield - Palmdale FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 1,166,719         1,259,653    5,811,748       7,413,666     7,299,986     19,704,675        20,568,828        19,486,259        -                    -                -                82,711,535      60,894,412   17,504,002      4,313,120        82,711,535      
Task 1.1 Regional Consultant Project Management (RC) 290,776            277,905       641,901          709,559        1,358,484     2,555,299          4,176,741          10,399,352        -                    -                -                20,410,018      20,410,018   -                   -                   20,410,018      
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 137,874            162,644       346,675          422,714        537,008        1,679,936          1,085,863          1,149,710          -                    -                -                5,522,424        5,522,424     -                   -                   5,522,424        
Task 1.3 Alternatives Analysis  (RC) 18,696              11,858         43,017            50,927          2,374,733     2,852,287          (5,692)               219,765             -                    -                -                5,565,591        5,565,591     -                   -                   5,565,591        
Task 1.4 EIR / EIS Analysis  (RC) 420,540            310,848       761,537          512,732        1,412,102     7,792,950          4,730,851          1,532,759          -                    -                -                17,474,320      17,474,320   -                   -                   17,474,320      
Task 1.5 Draft and Final EIR / EIS (RC) 266,103            300,327       499,902          1,040,932     -                931,534             1,700,832          2,797,034          -                    -                -                7,536,665        7,536,665     -                   -                   7,536,665        
Task 1.6 Certification of EIR / EIS and ROD (RC) 32,729              34,818         115,624          343,331        3,658            130,459             1,492,102          2,232,675          -                    -                -                4,385,394        4,385,394     -                   -                   4,385,394        
Task 1.7 Program Management (RDP) -                    161,254       3,403,092       4,161,234     1,308,064     3,577,970          3,838,705          1,053,684          -                    -                -                17,504,002      -                17,504,002      -                   17,504,002      
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 172,236        305,937        184,240             3,549,426          101,281             -                    -                -                4,313,120        -                -                   4,313,120        4,313,120        

Task 2 Preliminary Engineering (PE) 994,469            1,773,036    6,567,988       7,227,494     (854,642)       16,788,958        10,255,514        43,407,234        -                    -                -                86,160,050      63,565,449   22,594,601      -                   86,160,050      
Task 2.1 Regional Consultant PE (RC) 994,469            1,402,038    2,191,956       2,596,349     513,517        10,399,657        6,028,504          39,438,960        -                    -                -                63,565,449      63,565,449   -                   -                   63,565,449      
Task 2.2 Program Management (RDP) -                    127,500       2,173,683       1,821,224     (1,181,927)    5,991,261          4,227,010          3,968,274          -                    -                -                17,127,025      -                17,127,025      -                   17,127,025      
Task 2.3 RDP Engineering (RDP) -                    243,499       2,202,349       2,809,921     (186,232)       398,039             -                    -                    -                    -                -                5,467,576        -                5,467,576        -                   5,467,576        

Task 3 Other Related Work Needed Prior to Start of Construction 7,828                572,886       4,353,047       3,137,289     (617,509)       (3,471,926)        700,642             -                    -                    -                -                4,682,255        1,526,162     (35,340)            3,191,433        4,682,255        
Task 3.1 Regional Consultant Station Area Planning (RC) -                    16,086         35,941            43,751          -                -                    -                    -                    -                    -                -                95,778             95,778          -                   -                   95,778             
Task 3.2 Regional Consultant ROW Work (RC) 6,577                400,598       659,484          363,724        -                -                    0                        -                    -                    -                -                1,430,384        1,430,384     -                   -                   1,430,384        
Task 3.3 RDP ROW Work (RDP) 1,251                15,596         122,727          71,334          (161,479)       -                    -                    -                    -                    -                -                49,428             -                49,428             -                   49,428             
Task 3.4 Ridership Forecasting (RDP) -                    71,672         994,894          329,110        (918,915)       -                    -                    -                    -                    -                -                476,761           -                476,761           -                   476,761           
Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         2,540,000       2,238,109     122,322        (5,619,775)        88,881               -                    -                    -                -                (561,530)          -                (561,530)          -                   (561,530)          
Task 3.6 Station Area Planning -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.8 Legal Services - Pre-construction -                    -               -                 91,260          340,563        2,147,849          611,761             -                    -                    -                -                3,191,433        -                -                   3,191,433        3,191,433        

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             
Task 4.1 SWCAP -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total Bakersfield - Palmdale 2,169,015         3,605,575    16,732,782     17,844,444   5,829,627     33,021,706        31,524,984        62,893,494        -                    -                -                173,621,627    125,986,024 40,063,263      7,572,341        173,621,627    
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From 8/17/2010 Total Estimated Resource 
Phase I Palmdale - Los Angeles FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 2,902,840         4,810,906    8,568,214       8,577,194     6,718,742     17,250,952        19,429,781        11,366,779        1,234,775          -                -                80,860,183      59,508,725   14,754,104      6,597,354        80,860,183      
Task 1.1 Regional Consultant Project Management (RC) 988,365            1,698,814    1,288,186       1,329,297     705,993        4,412,396          974,909             1,467,705          163,678             -                -                13,029,343      13,029,343   -                   -                   13,029,343      
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 153,848            491,964       717,974          889,610        1,519,308     2,500,165          1,448,620          977,562             160,981             -                -                8,860,031        8,860,031     -                   -                   8,860,031        
Task 1.3 Alternatives Analysis  (RC) 124,076            869,562       575,560          1,104,995     1,944,107     739,256             179,281             51,169               -                    -                -                5,588,006        5,588,006     -                   -                   5,588,006        
Task 1.4 EIR / EIS Analysis  (RC) 1,622,643         1,539,524    2,495,638       1,749,320     1,096,088     6,189,891          6,920,098          3,684,310          519,294             -                -                25,816,805      25,816,805   -                   -                   25,816,805      
Task 1.5 Draft and Final EIR / EIS (RC) 13,909              49,789         87,764            85,440          27,519          267,017             792,622             2,244,870          253,834             -                -                3,822,763        3,822,763     -                   -                   3,822,763        
Task 1.6 Certification of EIR / EIS and ROD (RC) -                    -               -                 -                -                6,506                 356,973             1,891,309          136,988             -                -                2,391,776        2,391,776     -                   -                   2,391,776        
Task 1.7 Program Management (RDP) -                    161,254       3,403,092       3,328,987     1,121,197     2,862,376          3,423,507          453,690             -                    -                -                14,754,104      -                14,754,104      -                   14,754,104      
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 89,545          304,530        273,345             5,333,770          596,164             -                    -                -                6,597,354        -                -                   6,597,354        6,597,354        

Task 2 Preliminary Engineering (PE) 4,726,018         5,518,459    8,849,916       6,660,860     2,473,101     22,606,630        13,699,838        7,165,248          446,826             -                -                72,146,897      53,340,450   18,806,447      -                   72,146,897      
Task 2.1 Regional Consultant PE (RC) 4,726,018         5,147,461    4,473,884       2,955,944     3,645,809     17,130,087        9,700,580          5,113,841          446,826             -                -                53,340,450      53,340,450   -                   -                   53,340,450      
Task 2.2 Program Management (RDP) -                    127,500       2,173,683       1,456,979     (1,013,080)    5,135,367          3,999,258          2,051,407          -                    -                -                13,931,113      -                13,931,113      -                   13,931,113      
Task 2.3 RDP Engineering (RDP) -                    243,499       2,202,349       2,247,937     (159,628)       341,177             -                    -                    -                    -                -                4,875,334        -                4,875,334        -                   4,875,334        

Task 3 Other Related Work Needed Prior to Start of Construction 147,279            326,536       3,709,339       2,191,664     (482,209)       (399,984)           2,400,632          4,892,717          1,068,937          -                -                13,854,913      6,543,160     363,944           6,947,808        13,854,913      
Task 3.1 Regional Consultant Station Area Planning (RC) 146,028            161,732       51,718            33,376          -                1,139,836          871,544             3,295,514          637,471             -                -                6,337,221        6,337,221     -                   -                   6,337,221        
Task 3.2 Regional Consultant ROW Work (RC) -                    8,603           -                 -                -                90,143               32,607               67,806               6,781                 -                -                205,940           205,940        -                   -                   205,940           
Task 3.3 RDP ROW Work (RDP) 1,251                15,596         122,727          57,067          (138,411)       -                    -                    -                    -                    -                -                58,230             -                58,230             -                   58,230             
Task 3.4 Ridership Forecasting (RDP) -                    71,672         994,894          263,288        (787,641)       -                    -                    -                    -                    -                -                542,212           -                542,212           -                   542,212           
Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         2,540,000       1,790,487     104,847        (4,816,950)        76,184               -                    -                    -                -                (236,498)          -                (236,498)          -                   (236,498)          
Task 3.6 Station Area Planning -                    -               -                 -                -                -                    470,603             1,529,397          -                    -                -                2,000,000        -                -                   2,000,000        2,000,000        
Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.8 Legal Services - Pre-construction -                    -               -                 47,446          338,996        3,186,987          949,693             -                    424,686             -                -                4,947,808        -                -                   4,947,808        4,947,808        

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             
Task 4.1 SWCAP -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total Palmdale - Los Angeles 7,776,136         10,655,902  21,127,469     17,495,714   8,711,426     39,457,598        35,530,251        23,424,744        2,750,538          -                -                166,929,780    119,392,336 33,924,495      13,612,949      166,929,780    
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From 8/17/2010 Total Estimated Resource 
Phase I Los Angeles - Anaheim FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 1,602,379         2,167,590    2,572,936       1,876,571     1,888,467     5,336,622          11,018,859        6,431,809          -                    -                -                32,895,233      24,591,818   3,053,923        5,249,493        32,895,233      
Task 1.1 Regional Consultant Project Management (RC) 567,805            451,250       697,821          436,040        429,075        973,994             753,261             1,574,076          -                    -                -                5,883,322        5,883,322     -                   -                   5,883,322        
Task 1.2 Regional Consultant Public / Agency Participation  (RC) 310,282            227,629       339,036          251,081        346,055        569,622             447,516             488,387             -                    -                -                2,979,609        2,979,609     -                   -                   2,979,609        
Task 1.3 Alternatives Analysis  (RC) 84,054              89,700         490,298          128,127        684,282        328,683             335,981             38,012               -                    -                -                2,179,137        2,179,137     -                   -                   2,179,137        
Task 1.4 EIR / EIS Analysis  (RC) 558,216            1,050,473    173,201          112,492        36,973          2,110,395          4,211,080          2,495,692          -                    -                -                10,748,522      10,748,522   -                   -                   10,748,522      
Task 1.5 Draft and Final EIR / EIS (RC) 81,808              178,926       190,414          7,197            -                193,492             226,060             1,317,971          -                    -                -                2,195,867        2,195,867     -                   -                   2,195,867        
Task 1.6 Certification of EIR / EIS and ROD (RC) 215                   8,358           1,548              20,768          357               48,482               84,416               441,218             -                    -                -                605,361           605,361        -                   -                   605,361           
Task 1.7 Program Management (RDP) -                    161,254       680,618          832,247        186,866        858,713             334,225             -                    -                    -                -                3,053,923        -                3,053,923        -                   3,053,923        
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 88,620          204,858        253,242             4,626,320          76,453               -                    -                -                5,249,493        -                -                   5,249,493        5,249,493        

Task 2 Preliminary Engineering (PE) 1,667,724         2,017,770    2,313,329       1,634,721     394,542        5,222,129          4,529,288          3,799,932          -                    -                -                21,579,435      17,594,121   3,985,314        -                   21,579,435      
Task 2.1 Regional Consultant PE (RC) 1,667,724         1,646,772    1,438,123       708,492        589,993        4,309,372          3,433,713          3,799,932          -                    -                -                17,594,121      17,594,121   -                   -                   17,594,121      
Task 2.2 Program Management (RDP) -                    127,500       434,737          364,245        (168,847)       855,894             1,095,574          -                    -                    -                -                2,709,103        -                2,709,103        -                   2,709,103        
Task 2.3 RDP Engineering (RDP) -                    243,499       440,470          561,984        (26,605)         56,863               -                    -                    -                    -                -                1,276,211        -                1,276,211        -                   1,276,211        

Task 3 Other Related Work Needed Prior to Start of Construction 63,392              241,091       815,893          804,023        355,931        2,428,163          33,107,213        34,022,760        14,400,000        -                -                86,238,466      1,678,068     489,691           84,070,707      86,238,466      
Task 3.1 Regional Consultant Station Area Planning (RC) -                    22,580         84,369            229,178        264,755        202,551             238,803             376,915             -                    -                -                1,419,151        1,419,151     -                   -                   1,419,151        
Task 3.2 Regional Consultant ROW Work (RC) 62,141              62,310         -                 179               -                76,032               12,410               45,845               -                    -                -                258,917           258,917        -                   -                   258,917           
Task 3.3 RDP ROW Work (RDP) 1,251                15,596         24,545            14,267          (23,068)         -                    -                    -                    -                    -                -                32,590             -                32,590             -                   32,590             
Task 3.4 Ridership Forecasting (RDP) -                    71,672         198,979          65,822          (131,274)       -                    -                    -                    -                    -                -                205,199           -                205,199           -                   205,199           
Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         508,000          447,622        17,475          (802,825)           12,697               -                    -                    -                -                251,902           -                251,902           -                   251,902           
Task 3.6 Station Area Planning -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 3.7 LAUS/So California Investments -                    -               -                 -                -                -                    32,000,000        33,600,000        14,400,000        -                -                80,000,000      -                -                   80,000,000      80,000,000      
Task 3.8 Legal Services - Pre-construction -                    -               -                 46,956          228,043        2,952,405          843,303             -                    -                    -                -                4,070,707        -                -                   4,070,707        4,070,707        

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             
Task 4.1 SWCAP -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             
Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total Los Angeles - Anaheim 3,333,494         4,426,451    5,702,159       4,381,310     2,640,732     12,986,914        48,655,359        44,254,502        14,400,000        -                -                140,780,921    43,864,007   7,528,928        89,387,987      140,780,921    
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From 8/17/2010 Total Estimated Resource 
SUMMARY - CONSTRUCTION FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 5 Program, Project and FCS Construction Management -                    -               -                 41,605,432   57,537,436   111,296,016      112,913,877      94,318,159        95,967,545        39,276,981   5,711,620     558,627,066    -                398,202,081    160,424,985    558,627,066    

Task 5.1 Program Management (RDP) -                    -               -                 41,605,432   56,692,249   77,190,898        78,449,859        50,735,743        67,157,557        26,370,342   -                398,202,081    -                398,202,081    -                   398,202,081    
Task 5.1.1 RDP -                    -               -                 41,605,432   56,692,249   76,790,861        75,465,438        45,575,523        67,157,557        26,370,342   -                389,657,402    -                389,657,402    -                   389,657,402    
Task 5.1.2 Network Integration (Task 15) -                    -               -                 -                -                400,037             2,984,421          5,160,221          -                    -                -                8,544,679        -                8,544,679        -                   8,544,679        
Task 5.2 Project Construction Management (PCM) -                    -               -                 -                845,186        33,209,067        32,550,681        42,562,212        28,322,861        12,906,639   5,711,620     156,108,267    -                -                   156,108,267    156,108,267    
Task 5.2.1 Project Construction Management 1 -                    -               -                 -                -                20,971,986        7,890,479          4,077,423          1,269,000          -                -                34,208,889      -                -                   34,208,889      34,208,889      
Task 5.2.2 Project Construction Management 2-3 -                    -               -                 -                845,186        11,033,246        17,496,064        29,806,370        12,663,823        -                -                71,844,690      -                -                   71,844,690      71,844,690      
Task 5.2.3 Project Construction Management 4 -                    -               -                 -                -                1,203,835          7,164,138          8,678,418          8,678,418          4,339,209     -                30,064,017      -                -                   30,064,017      30,064,017      
Task 5.2.4 Project Construction Management 5 -                    -               -                 -                -                -                    -                    -                    5,711,620          8,567,430     5,711,620     19,990,671      -                -                   19,990,671      19,990,671      
Task 5.3 Legal Services - Construction -                    -               -                 -                -                896,051             1,913,337          1,020,204          487,126             -                -                4,316,718        -                -                   4,316,718        4,316,718        
Task 5.3.1 Legal Services - Construction -                    -               -                 -                -                896,051             1,913,337          1,020,204          487,126             -                -                4,316,718        -                -                   4,316,718        4,316,718        

Task 6 Real Property Acquisition and Environmental Mitigation -                    -               -                 74,366,653   116,264,394 300,989,688      296,768,326      129,774,196      25,216,221        -                -                943,379,479    24,327,386   -                   919,052,093    943,379,479    

Task 6.1 Real Property - Preliminary ROW -                    -               -                 753,968        3,321,916     20,251,502        (0)                      -                    -                    -                -                24,327,386      24,327,386   -                   -                   24,327,386      

Task 6.2 Real Property - ROW Services & Relocation -                    -               -                 73,612,686   107,712,528 (94,660,351)      61,518,557        43,580,900        14,650,223        -                -                206,414,541    -                -                   206,414,541    206,414,541    
Task 6.2.1 CP1 ROW Services & Relocation -                    -               -                 71,738,091   52,549,608   (73,307,038)      34,933,246        26,651,397        14,650,223        -                -                127,215,529    -                -                   127,215,529    127,215,529    
Task 6.2.2 CP2-3 ROW Services & Relocation -                    -               -                 1,874,594     45,083,843   (19,686,436)      17,432,750        10,761,343        -                    -                -                55,466,094      -                -                   55,466,094      55,466,094      
Task 6.2.3 CP4 ROW Services & Relocation -                    -               -                 -                10,079,076   (1,666,878)        9,152,561          6,168,159          -                    -                -                23,732,918      -                -                   23,732,918      23,732,918      

Task 6.3 Real Property - Environmental Mitigation -                    -               -                 -                5,229,950     2,459,275          16,902,895        65,096,179        10,519,999        -                -                100,208,298    -                -                   100,208,298    100,208,298    
Task 6.3.1 CP1 ROW Mitigation -                    -               -                 -                5,229,950     (229,950)           -                    10,100,000        -                    -                -                15,100,000      -                -                   15,100,000      15,100,000      
Task 6.3.2 CP2-3 ROW Mitigation -                    -               -                 -                -                2,689,225          16,902,895        18,782,881        10,519,999        -                -                48,895,000      -                -                   48,895,000      48,895,000      
Task 6.3.3 CP4 ROW Mitigation -                    -               -                 -                -                -                    -                    36,213,298        -                    -                -                36,213,298      -                -                   36,213,298      36,213,298      

Task 6.4 Real Property - ROW Acquisition -                    -               -                 -                -                372,939,263      218,346,874      21,097,117        46,000               -                -                612,429,254    -                -                   612,429,254    612,429,254    
Task 6.4.1 CP1 ROW Acquisition -                    -               -                 -                -                281,680,109      151,911,394      4,906,111          46,000               -                -                438,543,614    -                -                   438,543,614    438,543,614    
Task 6.4.2 CP2-3 ROW Acquisition -                    -               -                 -                -                85,850,518        44,538,894        6,920,643          -                    -                -                137,310,054    -                -                   137,310,054    137,310,054    
Task 6.4.3 CP4 ROW Acquisition -                    -               -                 -                -                5,408,636          21,896,587        9,270,363          -                    -                -                36,575,586      -                -                   36,575,586      36,575,586      

Task 7 Early Works -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
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SUMMARY - CONSTRUCTION FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 8 Final Design and Construction Contract Work for the FCS -                    -               -                 63,817,676   81,237,789   533,277,562      465,112,152      1,447,373,619   1,564,205,555   469,634,900 141,939,633 4,766,598,886 -                -                   4,766,598,886 4,766,598,886 

Task 8.1 SR-99 -                    -               -                 2,523,856     16,259,497   61,696,838        76,270,913        69,799,997        34,348,898        -                -                260,900,000    -                -                   260,900,000    260,900,000    

Task 8.2 Civil Infrastructure Construction Package 1 (CP1) -                    -               -                 61,293,820   64,978,292   226,894,895      235,731,636      519,538,687      472,160,106      102,680,559 -                1,683,277,996 -                -                   1,683,277,996 1,683,277,996 
Task 8.2.1 D-B CP1 -                    -               -                 61,293,820   64,402,181   209,155,331      184,967,540      349,854,477      342,039,670      71,334,941   -                1,283,047,960 -                -                   1,283,047,960 1,283,047,960 
Task 8.2.2 CP1 Contingency -                    -               -                 -                -                -                    -                    11,694,805        23,389,609        23,675,626   -                58,760,040      -                -                   58,760,040      58,760,040      
Task 8.2.3 Third Parties CP1 -                    -               -                 -                576,110        10,355,368        21,741,885        97,539,583        57,857,205        -                -                188,070,152    -                -                   188,070,152    188,070,152    
Task 8.2.4 Madera Extension -                    -               -                 -                -                7,384,196          29,022,210        60,449,823        48,873,622        7,669,992     -                153,399,844    -                -                   153,399,844    153,399,844    
Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) -                    -               -                 -                -                218,365,012      121,240,026      570,203,734      786,866,626      126,092,493 -                1,822,767,890 -                -                   1,822,767,890 1,822,767,890 
Task 8.3.1 D-B CP2-3 -                    -               -                 -                -                208,683,128      127,999,862      405,317,091      579,173,156      55,606,000   -                1,376,779,237 -                -                   1,376,779,237 1,376,779,237 
Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum -                    -               -                 -                -                -                    -                    7,308,000          14,616,000        7,308,000     -                29,232,000      -                -                   29,232,000      29,232,000      
Task 8.3.2 CP2-3 Contingency -                    -               -                 -                -                -                    -                    62,249,461        124,328,699      63,178,492   -                249,756,653    -                -                   249,756,653    249,756,653    
Task 8.3.3 Third Parties / Support Costs CP2-3 -                    -               -                 -                -                9,681,883          (6,759,836)        95,329,183        68,748,770        -                -                167,000,000    -                -                   167,000,000    167,000,000    
Task 8.4 Civil Infrastructure Construction Package 4 (CP4) -                    -               -                 -                -                26,320,817        31,869,577        287,831,200      184,652,286      22,883,120   -                553,557,000    -                -                   553,557,000    553,557,000    
Task 8.4.1 D-B CP4 -                    -               -                 -                -                26,320,817        31,369,577        249,206,726      122,442,100      16,874,900   -                446,214,120    -                -                   446,214,120    446,214,120    
Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum -                    -               -                 -                -                -                    -                    3,866,250          6,443,750          -                -                10,310,000      -                -                   10,310,000      10,310,000      
Task 8.4.2 CP4 Contingency -                    -               -                 -                -                -                    -                    15,008,220        39,016,440        6,008,220     -                60,032,880      -                -                   60,032,880      60,032,880      
Task 8.4.3 Third Parties / Support Costs CP4 -                    -               -                 -                -                -                    500,000             19,750,004        16,749,996        -                -                37,000,000      -                -                   37,000,000      37,000,000      
Task 8.5 FCS Track Work Construction (CP5) -                    -               -                 -                -                -                    -                    -                    86,177,639        217,978,728 141,939,633 446,096,000    -                -                   446,096,000    446,096,000    
Task 8.5.1 D-B CP5 -                    -               -                 -                -                -                    -                    -                    86,177,639        217,978,728 141,939,633 446,096,000    -                -                   446,096,000    446,096,000    
Task 8.5.2 CP5 Contingency -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
Task 8.5.3 Third Parties / Support Costs CP5 -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Task 9 Interim Use Project Reserve -                    -               -                 -                -                53,856,392        -                    -                    -                    -                154,290,362 208,146,754    -                -                   208,146,754    208,146,754    
Task 9.1 Project Reserves -                    -               -                 -                -                -                    -                    -                    -                    -                46,267,109   46,267,109      -                -                   46,267,109      46,267,109      
Task 9.2 Interim Use Reserve -                    -               -                 -                -                53,856,392        -                    -                    -                    -                108,023,253 161,879,645    -                -                   161,879,645    161,879,645    

Task 10 Unallocated Contingency -                    -               -                 -                -                -                    -                    -                    -                    -                68,046,668   68,046,668      -                -                   68,046,668      68,046,668      
Task 10.1 Unallocated Contingency -                    -               -                 -                -                -                    -                    -                    -                    -                68,046,668   68,046,668      -                -                   68,046,668      68,046,668      

Construction Subtotal -                    -               -                 179,789,762 255,039,619 999,419,658      874,794,355      1,671,465,974   1,685,389,321   508,911,881 369,988,284 6,544,798,853 24,327,386   398,202,081    6,122,269,386 6,544,798,853 

TOTAL 49,277,324       65,036,261  119,947,002   292,812,952 286,861,374 1,117,661,958   1,053,538,216   1,983,945,302   1,723,818,300   508,911,881 369,988,284 7,571,798,853 589,574,799 584,836,167    6,397,387,887 7,571,798,853 
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FY10 Grant ARRA Grant
Federal Federal

Task 1: Environmental Review -$                    250,775,467$          249,207,672$          -$                  499,983,138$          -$                          499,983,138$          

Task 2:Preliminary Engineering (PE) -$                    187,806,825$          148,203,141$          -$                  336,009,966$          -$                          336,009,966$          

Task 3:Other Related Work Needed Prior to Start of 
Construction

-$                    72,116,065$           66,112,958$           52,100,000$      190,329,024$          -$                          190,329,024$          

Task 4: Project Administration and Statewide Cost 
Allocation Plan (SWCAP) -$                    677,872$                -$                       -$                  677,872$                -$                          677,872$                

 $                    -    $         511,376,229  $         463,523,771  $     52,100,000  $      1,027,000,000  $                          -    $      1,027,000,000 

FIRST CONSTRUCTION SECTION
Task 5:  Program, Project and FCS Construction 
Management  $       51,940,734 285,769,932$          155,564,723$          -$                  493,275,388$          65,351,678$              558,627,066$          

Task 6: Real Property Acquisition and Environmental 
Mitigation

-$                    684,546,646$          234,820,012$          -$                  919,366,658$          24,012,821$              943,379,479$          

Task7: Early Works -$                    -$                       -$                       -$                  -$                       -$                          -$                       

Task 8:  Final Design and Construction Contract 
Work for the FCS

 $      721,023,346 1,017,007,032$       1,892,886,616$       -$                  3,630,916,994$       1,135,681,892$          4,766,598,886$       

Task 9:  Interim Use Project Reserve  $      108,023,253 53,856,392$           46,267,109$           -$                  208,146,754$          -$                          208,146,754$          

Task 10:  Unallocated Contingency  $       47,632,668 -$                       20,414,000$           -$                  68,046,668$           -$                          68,046,668$           

 $      928,620,000  $      2,041,180,002  $      2,349,952,460  $                  -    $      5,319,752,462  $         1,225,046,391  $      6,544,798,853 

TOTAL  $      928,620,000  $      2,552,556,231  $      2,813,476,231  $     52,100,000  $      6,346,752,462  $         1,225,046,391  $      7,571,798,853 

SUBTOTAL

Task Description State Local Total Additional State Total

PHASE 1 PROJECT DEVELOPMENT

PHASE 1 SUBTOTAL
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 Task Description
FY10 Grant

Federal
ARRA Grant 

Federal State Local Total

RDP Phase I -$                    105,087,100$       81,546,986$         -$                    186,634,086$       
Resource Agencies/Legal Costs Phase I -$                    49,455,914$         133,984,715$       -$                    183,440,629$       

San Francisco - San Jose1 -$                    23,155,086$         17,560,841$         -$                    40,715,927$         

San Jose – Merced1 -$                    58,494,544$         44,362,324$         -$                    102,856,868$       

Merced - Fresno1 -$                    25,218,779$         19,125,949$         -$                    44,344,728$         

Fresno – Bakersfield1 -$                    50,095,240$         37,992,283$         -$                    88,087,523$         

Bakersfield – Palmdale1 -$                    71,648,060$         54,337,964$         -$                    125,986,024$       

Palmdale - Los Angeles1 -$                    67,898,240$         51,494,096$         -$                    119,392,336$       

Los Angeles - Anaheim1 -$                    24,945,394$         18,918,613$         -$                    43,864,007$         
Other Project Development Costs

Project Administration and Indirect Costs -$                    677,872$             -$                    -$                    677,872$             
Station Area Planning -$                    2,700,000$           4,200,000$           4,100,000$           11,000,000$         
LAUS/Southern CA Improvements -$                    32,000,000$         -$                    48,000,000$         80,000,000$         

-$                    511,376,229$       463,523,771$       52,100,000$         1,027,000,000$    

Notes:
1 Regional Consultant (RC) ARRA Grant Federal and State section allocations are derived as a percent of the total RC fund allocation.

PHASE 1 PROJECT DEVELOPMENT

PROJECT DEVELOPMENT

SUBTOTAL 
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7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020

6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021
Task No. Task Description FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total
Task 1 A Environmental Review 499,534$        499,534$        22,347$       27,097$       52,537$       53,609$       25,497$       58,790$        91,938$        146,426$      21,743$        -$             -$             499,983$        
Task 2 A Preliminary Engineering (PE) 337,362          337,362          26,314         33,525         42,068         45,317         10,744         53,459          44,465          78,996          1,121            -               -               336,010$        
Task 3 A Other Related Work Needed Prior to Start 

of Construction 189,426          189,426          616              4,415           25,342         13,437         (4,437)          5,994            42,340          87,057          15,565          -               -               190,329$        
Task 4 A Project Administration and Statewide Cost 

Allocation Plan (SWCAP) 678                 678                 -               -               -               660              18                -                -                -                -                -               -               678$               
Task 5 B Program, Project and FCS Construction 

Management 558,627          558,627          -               -               -               41,605         57,537         111,296        112,914        94,318          95,968          39,277         5,712           558,627$        
Task 6 B Real Property Acquisition and 

Environmental Mitigation 943,379          943,379          -               -               -               74,367         116,264       300,990        296,768        129,774        25,216          -               -               943,379$        
Task 7 B Early Work Program - N/A -                  -                  -               -               -               -               -               -                -                -                -                -               -               -$                
Task 8 B Final Design and Construction Contract 

Work for the FCS 4,766,599       4,766,599       -               -               -               63,818         81,238         533,278        465,112        1,447,374     1,564,206     469,635       141,940       4,766,599$     
Task 9 B Interim Use Project Reserve 208,147          208,147          -               -               -               -               -               53,856          -                -                -                -               154,290       208,147$        
Task 10 B Unallocated Contingency 68,047            68,047            -               -               -               -               -               -                -                -                -                -               68,047         68,047$          TBD TBD -               -               -               -               -               -                -                -                -                -               -               -$                
Project Development Expenditures (A) 1,027,000$     1,027,000$     49,277$       65,036$       119,947$     113,023$     31,822$       118,242$      178,744$      312,479$      38,429$        -$             -$             1,027,000$     
Construction Expenditures (B) 6,544,799$     6,544,799$     -$             -$             -$             179,790$     255,040$     999,420$      874,794$      1,671,466$   1,685,389$   508,912$     369,988$     6,544,799$     
Total Expenditures (A) + (B) 7,571,799$     7,571,799$     49,277$       65,036$       119,947$     292,813$     286,861$     1,117,662$   1,053,538$   1,983,945$   1,723,818$   508,912$     369,988$     7,571,799$     

Notes:
1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.
3 FY2010-11 costs reflect ARRA start date of August 17, 2010.
4 FY2010-15 reflect expenditures. FY2016-17 reflects expenditures and forecast. FY2017-21 reflect forecast.
5 The Proposed Forecast reflects expenditures to date and forecast.
6 The Current Grant Budget reflects the most recently submitted budget from Dec-16.

Proposed 
Forecast

Proposed 
Budget

Current Grant 
Budget

ForecastExpenditures
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 Annual Expenditure and Forecast Plan by Project 
Development/Construction 

 

 

 

  

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Expenditures

Project Development Source 1,027,000$       977,723$      912,686$      792,739$      679,716$      647,894$      529,652$      350,908$      38,429$        -$           -$           1,027,000$         
Project Development  Use 49,277              65,036          119,947        113,023        31,822          118,242        178,744        312,479        38,429          -             -             1,027,000           
Project Development Balance 977,723$          912,686$      792,739$      679,716$      647,894$      529,652$      350,908$      38,429$        -$              -$           -$           -$                   

Construction Source 6,544,799$       6,544,799$   6,544,799$   6,544,799$   6,365,009$   6,109,969$   5,110,550$   4,235,755$   2,564,289$   878,900$   369,988$   6,544,799$         
Construction Use -                    -                -                179,790        255,040        999,420        874,794        1,671,466     1,685,389     508,912     369,988     6,544,799           
Construction Balance 6,544,799$       6,544,799$   6,544,799$   6,365,009$   6,109,969$   5,110,550$   4,235,755$   2,564,289$   878,900$      369,988$   -$           -$                   

Balance 7,522,522$       7,457,485$   7,337,538$   7,044,725$   6,757,864$   5,640,202$   4,586,664$   2,602,718$   878,900$      369,988$   -$           -$                   

Total Sources 7,571,799$       7,522,522$   7,457,485$   7,337,538$   7,044,725$   6,757,864$   5,640,202$   4,586,664$   2,602,718$   878,900$   369,988$   7,571,799$         
Total Uses 49,277              65,036          119,947        292,813        286,861        1,117,662     1,053,538     1,983,945     1,723,818     508,912     369,988     7,571,799$         
Balance 7,522,522$       7,457,485$   7,337,538$   7,044,725$   6,757,864$   5,640,202$   4,586,664$   2,602,718$   878,900$      369,988$   -$           -$                   

Notes:
1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.
3 FY2010-11 costs reflect ARRA start date of August 17, 2010.
4 FY2010-15 reflect expenditures. FY2016-17 reflects expenditures and forecast. FY2017-21 reflect forecast.

($ 000's)
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Annual Expenditure and Forecast Plan by Funding 
Source 

 

   

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22
Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures

Sources:
ARRA 511,376$              488,531$           455,003$           365,475$           266,149$           265,722$           153,716$           -$                  -$               -$               -$               -$               511,376$           
FY10 -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     
State 463,524                437,092             405,583             375,165             361,467             330,072             323,836             298,808            24,029           -                 -                 -                 463,524             
Local 52,100                  52,100               52,100               52,100               52,100               52,100               52,100               52,100              14,400           -                 -                 -                 52,100               

Project Development Subtotal 1,027,000$           977,723$           912,686$           792,739$           679,716$           647,894$           529,652$           350,908$          38,429$         -$               -$               -$               1,027,000$        

ARRA 2,041,180$           2,041,180$        2,041,180$        2,041,180$        1,861,390$        1,746,285$        748,271$           -$                  -$               -$               -$               -$               2,041,180$        
FY10 928,620                928,620             928,620             928,620             928,620             928,620             928,620             928,620            928,620         641,953         273,777         -                 928,620             
State 3,574,999             3,574,999          3,574,999          3,574,999          3,574,999          3,435,064          3,433,659          3,307,135         1,635,669      236,948         96,211           -                 3,574,999          
Local -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     

Construction Subtotal 6,544,799$           6,544,799$        6,544,799$        6,544,799$        6,365,009$        6,109,969$        5,110,550$        4,235,755$       2,564,289$    878,900$       369,988$       -$               6,544,799$        

Uses:
ARRA 22,845$                33,528$             89,528$             99,326$             427$                  112,006$           153,716$           -$                  -$               -$               -$               -$               511,376$           
FY10 -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     
State 26,432                  31,508               30,419               13,697               31,395               6,236                 25,028               274,779            24,029           -                 -                 -                 463,524             
Local -                       -                     -                     -                     -                     -                     -                     37,700              14,400           -                 -                 -                 52,100               

Project Development Subtotal 49,277$                65,036$             119,947$           113,023$           31,822$             118,242$           178,744$           312,479$          38,429$         -$               -$               -$               1,027,000$        

ARRA -$                     -$                   -$                   179,790$           115,105$           998,014$           748,271$           -$                  -$               -$               -$               -$               2,041,180$        
FY10 -                       -                     -                     -                     -                     -                     -                     -                    286,667         368,176         273,777         -                 928,620             
State -                       -                     -                     -                     139,935             1,405                 126,523             1,671,466         1,398,722      140,736         96,211           -                 3,574,999          
Local -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     

Construction Subtotal -$                     -$                   -$                   179,790$           255,040$           999,420$           874,794$           1,671,466$       1,685,389$    508,912$       369,988$       -$               6,544,799$        

Balance:
ARRA 488,531$              455,003$           365,475$           266,149$           265,722$           153,716$           -$                   -$                  -$               -$               -$               -$               -$                   
FY10 -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     
State 437,092                405,583             375,165             361,467             330,072             323,836             298,808             24,029              -                 -                 -                 -                 -                     
Local 52,100                  52,100               52,100               52,100               52,100               52,100               52,100               14,400              -                 -                 -                 -                 -                     

Project Development Subtotal 977,723$              912,686$           792,739$           679,716$           647,894$           529,652$           350,908$           38,429$            -$               -$               -$               -$               -$                   

ARRA 2,041,180$           2,041,180$        2,041,180$        1,861,390$        1,746,285$        748,271$           -$                   -$                  -$               -$               -$               -$               -$                   
FY10 928,620                928,620             928,620             928,620             928,620             928,620             928,620             928,620            641,953         273,777         -                 -                 -                     
State 3,574,999             3,574,999          3,574,999          3,574,999          3,435,064          3,433,659          3,307,135          1,635,669         236,948         96,211           -                 -                 -                     
Local -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     

Construction Subtotal 6,544,799$           6,544,799$        6,544,799$        6,365,009$        6,109,969$        5,110,550$        4,235,755$        2,564,289$       878,900$       369,988$       -$               -$               -$                   

Balance 7,522,522$           7,457,485$        7,337,538$        7,044,725$        6,757,864$        5,640,202$        4,586,664$        2,602,718$       878,900$       369,988$       -$               -$               -$                   

Total Sources 7,571,799$           7,522,522$        7,457,485$        7,337,538$        7,044,725$        6,757,864$        5,640,202$        4,586,664$       2,602,718$    878,900$       369,988$       -$               7,571,799$        
Total Uses 49,277                  65,036               119,947             292,813             286,861             1,117,662          1,053,538          1,983,945         1,723,818      508,912         369,988         -                 7,571,799          
Balance 7,522,522$           7,457,485$        7,337,538$        7,044,725$        6,757,864$        5,640,202$        4,586,664$        2,602,718$       878,900$       369,988$       -$               -$               -$                   

Notes:
Please refer to the notes on page 2
FY2010-15 reflect expenditures. FY2016-17 reflects expenditures and forecast. FY2017-21 reflect forecast.

($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

 

 

Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017
Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources:
ARRA 153,716$      140,161$      130,049$      129,136$      117,603$      109,674$      104,820$      91,489$        81,335$        71,751$        57,899$        -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 323,836        323,836        323,836        310,567        310,567        310,567        310,567        310,567        310,567        310,528        310,257        310,256        
Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Project Development Subtotal 529,652$      516,098$      505,985$      491,803$      480,270$      472,341$      467,488$      454,156$      444,003$      434,379$      420,256$      362,356$      

ARRA 748,271$      685,088$      565,216$      460,427$      390,655$      321,729$      218,649$      202,625$      121,645$      65,456$        6,192$          -$              
FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        
State 3,433,659     3,433,659     3,434,866     3,434,866     3,434,866     3,434,866     3,434,866     3,434,866     3,434,866     3,434,866     3,434,866     3,386,324     
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,110,550$   5,047,367$   4,928,702$   4,823,913$   4,754,141$   4,685,216$   4,582,136$   4,566,111$   4,485,131$   4,428,943$   4,369,678$   4,314,944$   

Uses:
ARRA 13,555$        10,112$        913$             11,533$        7,929$          4,853$          13,331$        10,153$        9,585$          13,852$        57,899$        -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                13,269          -                -                -                -                -                39                 271               2                   11,447          
Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal 13,555$        10,112$        14,182$        11,533$        7,929$          4,853$          13,331$        10,153$        9,624$          14,122$        57,901$        11,447$        

ARRA 63,183$        119,872$      104,789$      69,772$        68,926$        103,080$      16,024$        80,980$        56,188$        59,265$        6,192$          -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                (1,207)           -                -                -                -                -                -                -                48,542          79,189          
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 63,183$        119,872$      103,582$      69,772$        68,926$        103,080$      16,024$        80,980$        56,188$        59,265$        54,734$        79,189$        

Balance:
ARRA 140,161$      130,049$      129,136$      117,603$      109,674$      104,820$      91,489$        81,335$        71,751$        57,899$        -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 323,836        323,836        310,567        310,567        310,567        310,567        310,567        310,567        310,528        310,257        310,256        298,808        
Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Project Development Subtotal 516,098$      505,985$      491,803$      480,270$      472,341$      467,488$      454,156$      444,003$      434,379$      420,256$      362,356$      350,908$      

ARRA 685,088$      565,216$      460,427$      390,655$      321,729$      218,649$      202,625$      121,645$      65,456$        6,192$          -$              -$              
FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        
State 3,433,659     3,433,659     3,436,074     3,434,866     3,434,866     3,434,866     3,434,866     3,434,866     3,434,866     3,434,866     3,386,324     3,307,135     
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,047,367$   4,927,495$   4,825,120$   4,754,141$   4,685,216$   4,582,136$   4,566,111$   4,485,131$   4,428,943$   4,369,678$   4,314,944$   4,235,755$   

Balance 5,563,465$   5,433,480$   5,316,924$   5,234,411$   5,157,557$   5,049,623$   5,020,267$   4,929,134$   4,863,321$   4,789,934$   4,677,300$   4,586,664$   

Total Sources 5,640,202$   5,563,465$   5,434,687$   5,315,716$   5,234,411$   5,157,557$   5,049,623$   5,020,267$   4,929,134$   4,863,321$   4,789,934$   4,677,300$   
Total Uses 76,737          129,985        117,764        81,305          76,855          107,933        29,356          91,134          65,812          73,387          112,635        90,636          
Balance 5,563,465$   5,433,480$   5,316,924$   5,234,411$   5,157,557$   5,049,623$   5,020,267$   4,929,134$   4,863,321$   4,789,934$   4,677,300$   4,586,664$   

Notes: Please refer to the notes on page 2.
FY2016-17 reflects expenditures and forecast.

FY2016-17
($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

 

Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018
Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 298,808        280,785        263,371        245,696        227,704        201,648        176,009        145,231        109,626        77,526          61,069          43,119          
Local 52,100          51,428          50,939          50,451          49,962          49,473          44,317          39,322          34,328          29,333          24,338          19,344          

Project Development Subtotal 350,908$      332,213$      314,310$      296,147$      277,666$      251,121$      220,326$      184,553$      143,953$      106,859$      85,407$        62,462$        

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        
State 3,307,135     3,217,766     3,107,207     2,980,510     2,841,087     2,682,787     2,512,814     2,357,180     2,203,366     2,036,302     1,901,613     1,767,281     
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,235,755$   4,146,386$   4,035,827$   3,909,130$   3,769,707$   3,611,407$   3,441,434$   3,285,800$   3,131,986$   2,964,922$   2,830,233$   2,695,901$   

Uses:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 18,023          17,414          17,675          17,992          26,055          25,639          30,778          35,605          32,100          16,457          17,950          19,090          
Local 672               489               489               489               489               5,156            4,995            4,995            4,995            4,995            4,995            4,944            

Project Development Subtotal 18,695$        17,903$        18,164$        18,481$        26,544$        30,796$        35,773$        40,600$        37,095$        21,452$        22,945$        24,033$        

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 89,370          110,559        126,697        139,422        158,300        169,974        155,634        153,814        167,064        134,689        134,332        131,611        
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 89,370$        110,559$      126,697$      139,422$      158,300$      169,974$      155,634$      153,814$      167,064$      134,689$      134,332$      131,611$      

Balance:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 280,785        263,371        245,696        227,704        201,648        176,009        145,231        109,626        77,526          61,069          43,119          24,029          
Local 51,428          50,939          50,451          49,962          49,473          44,317          39,322          34,328          29,333          24,338          19,344          14,400          

Project Development Subtotal 332,213$      314,310$      296,147$      277,666$      251,121$      220,326$      184,553$      143,953$      106,859$      85,407$        62,462$        38,429$        

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        
State 3,217,766     3,107,207     2,980,510     2,841,087     2,682,787     2,512,814     2,357,180     2,203,366     2,036,302     1,901,613     1,767,281     1,635,669     
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,146,386$   4,035,827$   3,909,130$   3,769,707$   3,611,407$   3,441,434$   3,285,800$   3,131,986$   2,964,922$   2,830,233$   2,695,901$   2,564,289$   

Balance 4,478,599$   4,350,137$   4,205,276$   4,047,373$   3,862,529$   3,661,759$   3,470,353$   3,275,939$   3,071,781$   2,915,640$   2,758,363$   2,602,718$   

Total Sources 4,586,664$   4,478,599$   4,350,137$   4,205,276$   4,047,373$   3,862,529$   3,661,759$   3,470,353$   3,275,939$   3,071,781$   2,915,640$   2,758,363$   
Total Uses 108,065        128,462        144,861        157,903        184,844        200,769        191,406        194,414        204,159        156,141        157,277        155,645        
Balance 4,478,599$   4,350,137$   4,205,276$   4,047,373$   3,862,529$   3,661,759$   3,470,353$   3,275,939$   3,071,781$   2,915,640$   2,758,363$   2,602,718$   

Notes: Please refer to the notes on page 2.

FY2017-18
($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

 

Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019
Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 24,029          10,062          615               -                -                -                -                -                -                -                -                -                
Local 14,400          9,600            4,800            -                -                -                -                -                -                -                -                -                

Project Development Subtotal 38,429$        19,662$        5,415$          -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        866,169        790,449        716,117        
State 1,635,669     1,492,607     1,353,221     1,207,540     1,036,006     869,889        701,870        537,787        406,478        333,040        300,589        268,732        
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,564,289$   2,421,227$   2,281,841$   2,136,160$   1,964,626$   1,798,509$   1,630,490$   1,466,407$   1,335,098$   1,199,210$   1,091,038$   984,850$      

Uses:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 13,967          9,447            615               -                -                -                -                -                -                -                -                -                
Local 4,800            4,800            4,800            -                -                -                -                -                -                -                -                -                

Project Development Subtotal 18,767$        14,247$        5,415$          -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                62,451          75,720          74,332          74,165          
State 143,063        139,385        145,681        171,534        166,117        168,019        164,083        131,309        73,437          32,451          31,857          31,785          
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 143,063$      139,385$      145,681$      171,534$      166,117$      168,019$      164,083$      131,309$      135,888$      108,172$      106,188$      105,950$      

Balance:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State 10,062          615               -                -                -                -                -                -                -                -                -                -                
Local 9,600            4,800            -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal 19,662$        5,415$          -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        866,169        790,449        716,117        641,953        
State 1,492,607     1,353,221     1,207,540     1,036,006     869,889        701,870        537,787        406,478        333,040        300,589        268,732        236,948        
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,421,227$   2,281,841$   2,136,160$   1,964,626$   1,798,509$   1,630,490$   1,466,407$   1,335,098$   1,199,210$   1,091,038$   984,850$      878,900$      

Balance 2,440,889$   2,287,256$   2,136,160$   1,964,626$   1,798,509$   1,630,490$   1,466,407$   1,335,098$   1,199,210$   1,091,038$   984,850$      878,900$      

Total Sources 2,602,718$   2,440,889$   2,287,256$   2,136,160$   1,964,626$   1,798,509$   1,630,490$   1,466,407$   1,335,098$   1,199,210$   1,091,038$   984,850$      
Total Uses 161,830        153,633        151,096        171,534        166,117        168,019        164,083        131,309        135,888        108,172        106,188        105,950        
Balance 2,440,889$   2,287,256$   2,136,160$   1,964,626$   1,798,509$   1,630,490$   1,466,407$   1,335,098$   1,199,210$   1,091,038$   984,850$      878,900$      

Notes: Please refer to the notes on page 2.

FY2018-19
($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

 

 

Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020
Period End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020

Sources:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                -                -                -                -                -                -                -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 641,953        577,310        524,506        483,422        443,468        410,278        373,877        357,741        340,948        324,155        307,363        290,570        
State 236,948        209,244        186,613        169,006        151,883        137,659        122,058        117,202        113,004        108,806        104,608        100,410        
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 878,900$      786,554$      711,119$      652,427$      595,351$      547,937$      495,935$      474,944$      453,952$      432,961$      411,970$      390,979$      

Uses:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                -                -                -                -                -                -                -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 64,643          52,804          41,084          39,953          33,190          36,402          16,136          16,793          16,793          16,793          16,793          16,793          
State 27,704          22,630          17,608          17,123          14,224          15,601          4,855            4,198            4,198            4,198            4,198            4,198            
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 92,347$        75,434$        58,692$        57,076$        47,414$        52,002$        20,991$        20,991$        20,991$        20,991$        20,991$        20,991$        

Balance:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                -                -                -                -                -                -                -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 577,310        524,506        483,422        443,468        410,278        373,877        357,741        340,948        324,155        307,363        290,570        273,777        
State 209,244        186,613        169,006        151,883        137,659        122,058        117,202        113,004        108,806        104,608        100,410        96,211          
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 786,554$      711,119$      652,427$      595,351$      547,937$      495,935$      474,944$      453,952$      432,961$      411,970$      390,979$      369,988$      

Balance 786,554$      711,119$      652,427$      595,351$      547,937$      495,935$      474,944$      453,952$      432,961$      411,970$      390,979$      369,988$      

Total Sources 878,900$      786,554$      711,119$      652,427$      595,351$      547,937$      495,935$      474,944$      453,952$      432,961$      411,970$      390,979$      
Total Uses 92,347          75,434          58,692          57,076          47,414          52,002          20,991          20,991          20,991          20,991          20,991          20,991          
Balance 786,554$      711,119$      652,427$      595,351$      547,937$      495,935$      474,944$      453,952$      432,961$      411,970$      390,979$      369,988$      

Notes: Please refer to the notes on page 2.

FY2019-20
($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

 

 

Period Begin 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021
Period End 7/31/2020 8/31/2020 9/30/2020 10/31/2020 11/30/2020 12/31/2020 1/31/2021 2/28/2021 3/31/2021 4/30/2021 5/31/2021 6/30/2021

Sources:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                -                -                -                -                -                -                -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 273,777        256,984        244,247        226,102        212,013        197,924        183,834        138,134        -                -                -                -                
State 96,211          92,013          88,829          84,293          80,770          77,248          73,726          23,936          -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 369,988$      348,997$      333,075$      310,395$      292,783$      275,172$      257,560$      162,070$      -$              -$              -$              -$              

Uses:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                -                -                -                -                -                -                -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 16,793          12,737          18,145          14,089          14,089          14,089          45,701          138,134        -                -                -                -                
State 4,198            3,184            4,536            3,522            3,522            3,522            49,789          23,936          -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 20,991$        15,922$        22,681$        17,612$        17,612$        17,612$        95,490$        162,070$      -$              -$              -$              -$              

Balance:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 -                -                -                -                -                -                -                -                -                -                -                -                
State -                -                -                -                -                -                -                -                -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
FY10 256,984        244,247        226,102        212,013        197,924        183,834        138,134        -                -                -                -                -                
State 92,013          88,829          84,293          80,770          77,248          73,726          23,936          -                -                -                -                -                
Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 348,997$      333,075$      310,395$      292,783$      275,172$      257,560$      162,070$      -$              -$              -$              -$              -$              

Balance 348,997$      333,075$      310,395$      292,783$      275,172$      257,560$      162,070$      -$              -$              -$              -$              -$              

Total Sources 369,988$      348,997$      333,075$      310,395$      292,783$      275,172$      257,560$      162,070$      -$              -$              -$              -$              
Total Uses 20,991          15,922          22,681          17,612          17,612          17,612          95,490          162,070        -                -                -                -                
Balance 348,997$      333,075$      310,395$      292,783$      275,172$      257,560$      162,070$      0$                 -$              -$              -$              -$              

Notes: Please refer to the notes on page 2.

($ 000's) 
FY2020-21
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FCP Expenditures and Forecast Breakdown 
 
 

 

Total Forecast
Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16

Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138          22,346,934   27,096,885   52,536,747     53,609,180     25,496,614     58,789,558       
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966          26,313,994   33,524,717   42,068,361     45,316,809     10,744,224     53,458,955       
Project Development 3 Other Related Work 8/17/2010 9/30/2018 190,329,024          616,395        4,414,660     25,341,894     13,437,250     (4,437,004)      5,993,787         
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                 -                 -                   659,952           17,920             -                     

Subtotal Project Development 8/17/2010 9/30/2018 1,027,000,000      49,277,324  65,036,261  119,947,002  113,023,190  31,821,755    118,242,299    

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066          -                 -                 -                   41,605,432     57,537,436     111,296,016     
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 843,171,181          -                 -                 -                   74,366,653     111,034,444   298,530,413     
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298          -                 -                 -                   -                   5,229,950       2,459,275         
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000          -                 -                 -                   2,523,856       16,259,497     61,696,838       
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996      -                 -                 -                   61,293,820     64,978,292     226,894,895     
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890      -                 -                 -                   -                   -                   218,365,012     
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000          -                 -                 -                   -                   -                   26,320,817       
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754          -                 -                 -                   -                   -                   53,856,392       
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                 -                 -                   -                   -                   -                     

Subtotal Construction 7/1/2013 2/28/2021 6,544,798,853      -                -                -                   179,789,762  255,039,619  999,419,658    

Grand Total 8/17/2010 2/28/2021 7,571,798,853      49,277,324   65,036,261   119,947,002   292,812,952   286,861,374   1,117,661,958  

ARRA Federal Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 5/31/2017 250,775,467          10,377,235   13,861,291   37,443,065     47,746,484     9,224,128       55,159,165       
Project Development 2 Preliminary Engineering 8/17/2010 5/31/2017 187,806,825          12,170,051   17,453,954   32,110,337     39,893,479     (34,907)            50,455,644       
Project Development 3 Other Related Work 8/17/2010 5/31/2017 72,116,065            298,048        2,212,536     19,974,923     11,025,917     (8,780,561)      6,391,649         
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                 -                 -                   659,952           17,920             -                     

Subtotal Project Development 8/17/2010 5/31/2017 511,376,229         22,845,334  33,527,782  89,528,325    99,325,832    426,579          112,006,459    

Construction 5 Program, Project & Const Mgmt 7/1/2013 4/30/2017 285,769,932          -                 -                 -                   41,605,432     36,746,686     111,063,169     
Construction 6 ROW Services and Acquisition 7/1/2013 4/30/2017 661,382,678          -                 -                 -                   74,366,653     42,529,049     297,861,593     
Construction 6 ROW Mitigation 7/1/2014 4/30/2017 23,163,969            -                 -                 -                   -                   5,000,000       2,689,225         
Construction 8 SR99 7/1/2013 4/30/2017 140,286,820          -                 -                 -                   2,523,856       11,553,036     61,696,838       
Construction 8 CP1 7/1/2013 5/31/2017 506,660,496          -                 -                 -                   61,293,820     19,276,053     226,161,348     
Construction 8 CP23 7/1/2015 4/30/2017 318,060,486          -                 -                 -                   -                   -                   218,365,012     
Construction 8 CP4 7/1/2015 4/30/2017 51,999,230            -                 -                 -                   -                   -                   26,320,817       
Construction 8 CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392            -                 -                 -                   -                   -                   53,856,392       
Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 7/1/2013 5/31/2017 2,041,180,002      -                -                -                   179,789,762  115,104,824  998,014,394    

Grand Total 8/17/2010 5/31/2017 2,552,556,231      22,845,334   33,527,782   89,528,325     279,115,594   115,531,403   1,110,020,853  
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FCP Expenditures and Forecast Breakdown 
 

 

ARRA State Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 249,207,672          11,969,699   13,235,593   15,093,682     5,862,695       16,272,487     3,630,392         
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 148,203,141          14,143,944   16,070,763   9,958,024       5,423,330       10,779,131     3,003,311         
Project Development 3 Other Related Work 8/17/2010 9/30/2018 66,112,958            318,347        2,202,124     5,366,972       2,411,333       4,343,557       (397,863)           
Project Development 4 SWCAP -                          -                 -                 -                   -                   -                   -                     

Subtotal Project Development 8/17/2010 9/30/2018 463,523,771         26,431,989  31,508,480  30,418,677    13,697,358    31,395,176    6,235,841         

Construction 5 Program, Project & Const Mgmt 7/1/2014 7/31/2018 134,700,378          -                 -                 -                   -                   20,790,750     232,847             
Construction 6 ROW Services and Acquisition 7/1/2014 7/31/2018 167,670,501          -                 -                 -                   -                   68,505,395     668,820             
Construction 6 ROW Mitigation 7/1/2014 7/31/2018 67,149,510            -                 -                 -                   -                   229,950           (229,950)           
Construction 8 SR99 7/1/2014 7/31/2018 88,306,772            -                 -                 -                   -                   4,706,461       -                     
Construction 8 CP1 7/1/2014 7/31/2018 618,843,843          -                 -                 -                   -                   45,702,239     733,547             
Construction 8 CP23 5/1/2017 7/31/2018 613,658,696          -                 -                 -                   -                   -                   -                     
Construction 8 CP4 5/1/2017 7/31/2018 299,817,760          -                 -                 -                   -                   -                   -                     
Construction 8 CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 7/1/2014 7/31/2018 1,990,147,460      -                -                -                   -                   139,934,795  1,405,264         

Grand Total 8/17/2010 9/30/2018 2,453,671,231      26,431,989   31,508,480   30,418,677     13,697,358     171,329,971   7,641,104         

ARRA Local Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Project Development 1 Environmental Review -                          -                 -                 -                   -                   -                   -                     
Project Development 2 Preliminary Engineering -                          -                 -                 -                   -                   -                   -                     
Project Development 3 Other Related Work 7/1/2017 9/30/2018 52,100,000            -                 -                 -                   -                   -                   -                     
Project Development 4 SWCAP -                          -                 -                 -                   -                   -                   -                     

Subtotal Project Development 7/1/2017 9/30/2018 52,100,000           -                -                -                   -                   -                   -                     

Construction 5 Program, Project & Const Mgmt -                          -                 -                 -                   -                   -                   -                     
Construction 6 ROW Services and Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6 ROW Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 8 SR99 -                          -                 -                 -                   -                   -                   -                     
Construction 8 CP1 -                          -                 -                 -                   -                   -                   -                     
Construction 8 CP23 -                          -                 -                 -                   -                   -                   -                     
Construction 8 CP4 -                          -                 -                 -                   -                   -                   -                     
Construction 8 CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction -                         -                -                -                   -                   -                   -                     

Grand Total 7/1/2017 9/30/2018 52,100,000            -                 -                 -                   -                   -                   -                     
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FCP Expenditures and Forecast Breakdown 
 

 

Additional State Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 7/1/2018 3/31/2019 65,351,678            -                 -                 -                   -                   -                   -                     
Construction 6 ROW Services and Acquisition 7/1/2018 3/31/2019 14,118,002            -                 -                 -                   -                   -                   -                     
Construction 6 ROW Mitigation 7/1/2018 12/31/2018 9,894,819              -                 -                 -                   -                   -                   -                     
Construction 8 SR99 7/1/2018 12/31/2018 32,306,408            -                 -                 -                   -                   -                   -                     
Construction 8 CP1 7/1/2018 3/31/2019 366,666,693          -                 -                 -                   -                   -                   -                     
Construction 8 CP23 7/1/2018 3/31/2019 553,736,534          -                 -                 -                   -                   -                   -                     
Construction 8 CP4 7/1/2018 3/31/2019 133,866,569          -                 -                 -                   -                   -                   -                     
Construction 8 CP5 12/1/2018 3/31/2019 49,105,687            -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 7/1/2018 3/31/2019 1,225,046,391      -                -                -                   -                   -                   -                     

Grand Total 7/1/2018 3/31/2019 1,225,046,391      -                 -                 -                   -                   -                   -                     

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 72,805,078            -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 46,834,007            -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 25,971,071            -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 2,097,807              -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,983,621              -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,889,643            -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 993,282,892          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 191,106,964          -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 337,312,174          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 67,873,441            -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 396,990,313          -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 396,990,313          -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                 -                 -                   -                   -                   -                     

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000      -                -                -                   -                   -                   -                     

Grand Total 3/1/2019 2/28/2021 1,288,425,000      -                 -                 -                   -                   -                   -                     
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FCP Expenditures and Forecast Breakdown 
 

 

 
 

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,940,734            -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805            -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 19,156,929            -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465              -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535              -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,799,929            -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,023,346          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875          -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409            -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 303,618,540          -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 303,618,540          -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                 -                 -                   -                   -                   -                     

Subtotal Construction 3/1/2019 2/28/2021 928,620,000         -                -                -                   -                   -                   -                     

Grand Total 3/1/2019 2/28/2021 928,620,000          -                 -                 -                   -                   -                   -                     
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FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 20,864,344            -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202            -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,814,142              -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342                 -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086              -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,089,714              -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 272,259,546          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089            -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032            -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 93,371,772            -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 93,371,772            -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                 -                 -                   -                   -                   -                     

Subtotal Construction 3/1/2019 2/28/2021 359,805,000         -                -                -                   -                   -                   -                     

Grand Total 3/1/2019 2/28/2021 359,805,000          -                 -                 -                   -                   -                   -                     



  

 
FCP for period end March 31, 2017 v1 
        29 of 67 

FCP Expenditures and Forecast Breakdown 
 

 

 

 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 44,123,302            -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805            -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 11,339,497            -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465              -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535              -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,982,498              -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 515,220,777          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875          -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409            -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 97,815,972            -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 97,815,972            -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                 -                 -                   -                   -                   -                     

Subtotal Construction 3/1/2019 2/28/2021 606,976,747         -                -                -                   -                   -                   -                     

Grand Total 3/1/2019 2/28/2021 606,976,747          -                 -                 -                   -                   -                   -                     
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FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 18,909,987            -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202            -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,859,784              -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342                 -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086              -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,135,356              -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 220,808,904          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089            -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032            -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 41,921,130            -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 41,921,130            -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                 -                 -                   -                   -                   -                     

Subtotal Construction 3/1/2019 2/28/2021 260,132,891         -                -                -                   -                   -                   -                     

Grand Total 3/1/2019 2/28/2021 260,132,891          -                 -                 -                   -                   -                   -                     
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FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 7,817,432              -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) -                          -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,817,432              -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,817,432              -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 205,802,568          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 205,802,568          -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 205,802,568          -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 1/1/2020 2/28/2021 213,620,000         -                -                -                   -                   -                   -                     

Grand Total 1/1/2020 2/28/2021 213,620,000          -                 -                 -                   -                   -                   -                     



  

 
FCP for period end March 31, 2017 v1 
        32 of 67 

FCP Expenditures and Forecast Breakdown 
 

 

 

 

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 1,954,358              -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) -                          -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,954,358              -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,954,358              -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 51,450,642            -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 51,450,642            -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 51,450,642            -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 1/1/2020 2/28/2021 53,405,000           -                -                -                   -                   -                   -                     

Grand Total 1/1/2020 2/28/2021 53,405,000            -                 -                 -                   -                   -                   -                     
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FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) -                          -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 -                          -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 1/1/2021 2/28/2021 108,023,253         -                -                -                   -                   -                   -                     

Grand Total 1/1/2021 2/28/2021 108,023,253          -                 -                 -                   -                   -                   -                     
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FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                 -                 -                   -                   -                   -                     
Construction 5.1 Program Management (RDP) -                          -                 -                 -                   -                   -                   -                     
Construction 5.2 Project Construction Management -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -                   -                   -                     
Construction 5.2.4 Project Construction Management 5 -                          -                 -                 -                   -                   -                   -                     
Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                 -                 -                   -                   -                   -                     
Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -                   -                   -                     
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -                   -                   -                     
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -                   -                   -                     
Construction 8.5 FCS Track Work Construction (CP5) -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.1 D-B CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                 -                 -                   -                   -                   -                     
Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 1/1/2021 1/31/2021 46,267,109           -                -                -                   -                   -                   -                     

Grand Total 1/1/2021 1/31/2021 46,267,109            -                 -                 -                   -                   -                   -                     
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18

Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138          20,366,079     14,164,443     19,746,778     37,660,765     25,606,826     41,815,124     40,425,621     38,578,505     
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966          14,654,218     8,977,058       10,959,615     9,874,426       15,406,560     14,301,206     46,180,969     3,107,565       
Project Development 3 Other Related Work 8/17/2010 9/30/2018 190,329,024          2,828,546       1,174,257       2,402,332       35,935,344     13,748,398     19,704,303     26,860,385     26,743,866     
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 8/17/2010 9/30/2018 1,027,000,000      37,848,843    24,315,758    33,108,724    83,470,536    54,761,783    75,820,633    113,466,975  68,429,936    

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066          27,806,685     28,209,367     30,943,110     25,954,715     24,374,751     24,312,496     23,291,010     22,339,902     
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 843,171,181          103,209,361   108,802,435   22,521,730     45,331,904     17,555,336     22,913,300     18,877,508     5,331,872       
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298          6,093,295       (0)                      8,800,367       2,009,234       15,461,043     16,545,044     16,545,044     16,545,048     
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000          12,941,722     16,352,124     29,340,331     17,636,736     17,449,999     17,449,999     17,449,999     17,449,999     
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996      74,001,872     70,198,731     28,784,571     62,746,462     122,857,358   184,086,895   102,589,608   110,004,827   
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890      33,350,903     25,501,223     30,071,073     32,316,826     106,538,169   132,738,189   159,650,907   171,276,469   
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000          29,233,069     (7,286,628)      2,731,972       7,191,164       22,389,084     69,650,282     138,107,659   57,684,175     
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2013 2/28/2021 6,544,798,853      286,636,907  241,777,253  153,193,154  193,187,041  326,625,740  467,696,205  476,511,736  400,632,293  

Grand Total 8/17/2010 2/28/2021 7,571,798,853      324,485,750   266,093,011   186,301,878   276,657,576   381,387,523   543,516,839   589,978,711   469,062,229   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Federal Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 5/31/2017 250,775,467          12,705,601     14,164,443     19,746,778     30,347,275     -                   -                   -                   -                   
Project Development 2 Preliminary Engineering 8/17/2010 5/31/2017 187,806,825          9,080,358       8,977,058       10,959,615     6,741,236       -                   -                   -                   -                   
Project Development 3 Other Related Work 8/17/2010 5/31/2017 72,116,065            2,793,873       1,174,257       2,363,184       34,662,238     -                   -                   -                   -                   
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 8/17/2010 5/31/2017 511,376,229         24,579,833    24,315,758    33,069,576    71,750,750    -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 7/1/2013 4/30/2017 285,769,932          27,806,685     28,209,367     30,943,110     9,395,482       -                   -                   -                   -                   
Construction 6 ROW Services and Acquisition 7/1/2013 4/30/2017 661,382,678          103,913,165   108,802,435   22,521,730     11,388,052     -                   -                   -                   -                   
Construction 6 ROW Mitigation 7/1/2014 4/30/2017 23,163,969            6,093,295       (0)                      8,800,367       581,082           -                   -                   -                   -                   
Construction 8 SR99 7/1/2013 4/30/2017 140,286,820          12,941,722     16,352,124     29,340,331     5,878,912       -                   -                   -                   -                   
Construction 8 CP1 7/1/2013 5/31/2017 506,660,496          74,505,469     70,198,731     28,784,571     26,440,504     -                   -                   -                   -                   
Construction 8 CP23 7/1/2015 4/30/2017 318,060,486          33,350,903     25,501,223     30,071,073     10,772,275     -                   -                   -                   -                   
Construction 8 CP4 7/1/2015 4/30/2017 51,999,230            29,233,069     (7,286,628)      2,731,972       1,000,000       -                   -                   -                   -                   
Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2013 5/31/2017 2,041,180,002      287,844,308  241,777,253  153,193,154  65,456,307    -                   -                   -                   -                   

Grand Total 8/17/2010 5/31/2017 2,552,556,231      312,424,141   266,093,011   186,262,730   137,207,057   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA State Match Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 249,207,672          7,660,478       -                   -                   7,313,490       25,606,826     41,815,124     40,425,621     38,578,505     
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 148,203,141          5,573,859       -                   -                   3,133,190       15,406,560     14,301,206     46,180,969     3,107,565       
Project Development 3 Other Related Work 8/17/2010 9/30/2018 66,112,958            34,673             -                   39,148             1,273,105       12,099,097     13,570,348     11,876,584     11,810,923     
Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 8/17/2010 9/30/2018 463,523,771         13,269,010    -                   39,148            11,719,786    53,112,483    69,686,678    98,483,174    53,496,993    

Construction 5 Program, Project & Const Mgmt 7/1/2014 7/31/2018 134,700,378          -                   -                   -                   16,559,233     24,374,751     24,312,496     23,291,010     22,339,902     
Construction 6 ROW Services and Acquisition 7/1/2014 7/31/2018 167,670,501          (703,804)         -                   -                   33,943,852     17,555,336     22,913,300     18,877,508     5,331,872       
Construction 6 ROW Mitigation 7/1/2014 7/31/2018 67,149,510            -                   -                   -                   1,428,152       15,461,043     16,545,044     16,545,044     16,545,048     
Construction 8 SR99 7/1/2014 7/31/2018 88,306,772            -                   -                   -                   11,757,824     17,449,999     17,449,999     17,449,999     17,449,999     
Construction 8 CP1 7/1/2014 7/31/2018 618,843,843          (503,597)         -                   -                   36,305,958     122,857,358   184,086,895   102,589,608   110,004,827   
Construction 8 CP23 5/1/2017 7/31/2018 613,658,696          -                   -                   -                   21,544,551     106,538,169   132,738,189   159,650,907   171,276,469   
Construction 8 CP4 5/1/2017 7/31/2018 299,817,760          -                   -                   -                   6,191,164       22,389,084     69,650,282     138,107,659   57,684,175     
Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2014 7/31/2018 1,990,147,460      (1,207,401)     -                   -                   127,730,734  326,625,740  467,696,205  476,511,736  400,632,293  

Grand Total 8/17/2010 9/30/2018 2,453,671,231      12,061,609     -                   39,148             139,450,519   379,738,223   537,382,884   574,994,910   454,129,286   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Local Match Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Project Development 1 Environmental Review -                          -                   -                   -                   -                   -                   -                   -                   -                   
Project Development 2 Preliminary Engineering -                          -                   -                   -                   -                   -                   -                   -                   -                   
Project Development 3 Other Related Work 7/1/2017 9/30/2018 52,100,000            -                   -                   -                   -                   1,649,301       6,133,955       14,983,801     14,932,943     
Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2017 9/30/2018 52,100,000           -                   -                   -                   -                   1,649,301       6,133,955       14,983,801    14,932,943    

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 ROW Services and Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 ROW Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 SR99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 CP1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 CP23 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 CP4 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction -                         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2017 9/30/2018 52,100,000            -                   -                   -                   -                   1,649,301       6,133,955       14,983,801     14,932,943     
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Additional State Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 7/1/2018 3/31/2019 65,351,678            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 ROW Services and Acquisition 7/1/2018 3/31/2019 14,118,002            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 ROW Mitigation 7/1/2018 12/31/2018 9,894,819              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 SR99 7/1/2018 12/31/2018 32,306,408            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 CP1 7/1/2018 3/31/2019 366,666,693          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 CP23 7/1/2018 3/31/2019 553,736,534          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 CP4 7/1/2018 3/31/2019 133,866,569          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 CP5 12/1/2018 3/31/2019 49,105,687            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2018 3/31/2019 1,225,046,391      -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2018 3/31/2019 1,225,046,391      -                   -                   -                   -                   -                   -                   -                   -                   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - TOTAL FORECAST Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 72,805,078            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 46,834,007            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 25,971,071            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 2,097,807              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,983,621              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,889,643            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 993,282,892          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 191,106,964          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 337,312,174          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 67,873,441            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 396,990,313          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 396,990,313          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000      -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2019 2/28/2021 1,288,425,000      -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,940,734            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 19,156,929            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,799,929            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,023,346          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 303,618,540          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 303,618,540          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2019 2/28/2021 928,620,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2019 2/28/2021 928,620,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 20,864,344            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,814,142              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342                 -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,089,714              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 272,259,546          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 93,371,772            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 93,371,772            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2019 2/28/2021 359,805,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2019 2/28/2021 359,805,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 44,123,302            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 11,339,497            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,982,498              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 515,220,777          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 97,815,972            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 97,815,972            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2019 2/28/2021 606,976,747         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2019 2/28/2021 606,976,747          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 18,909,987            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,859,784              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342                 -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,135,356              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 220,808,904          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 41,921,130            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 41,921,130            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2019 2/28/2021 260,132,891         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2019 2/28/2021 260,132,891          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 7,817,432              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,817,432              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,817,432              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 205,802,568          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 205,802,568          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 205,802,568          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 1/1/2020 2/28/2021 213,620,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 1/1/2020 2/28/2021 213,620,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 1,954,358              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,954,358              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,954,358              -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 51,450,642            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 51,450,642            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 51,450,642            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 1/1/2020 2/28/2021 53,405,000           -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 1/1/2020 2/28/2021 53,405,000            -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 1/1/2021 2/28/2021 108,023,253         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 1/1/2021 2/28/2021 108,023,253          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 1/1/2021 1/31/2021 46,267,109           -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 1/1/2021 1/31/2021 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138          21,743,080     -                   -                   -                   -                   -                   -                 -                 
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966          1,121,289       -                   -                   -                   -                   -                   -                 -                 
Project Development 3 Other Related Work 8/17/2010 9/30/2018 190,329,024          15,564,611     -                   -                   -                   -                   -                   -                 -                 
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Project Development 8/17/2010 9/30/2018 1,027,000,000      38,428,979    -                   -                   -                   -                   -                   -                -                

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066          23,642,461     25,057,852     24,899,998     22,367,234     17,933,209     17,060,057     2,141,858     2,141,858     
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 843,171,181          4,885,908       4,883,408       4,926,907       -                   -                   -                   -                 -                 
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298          5,310,000       5,209,999       -                   -                   -                   -                   -                 -                 
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000          17,250,002     17,098,896     -                   -                   -                   -                   -                 -                 
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996      138,802,066   164,553,997   96,584,736     72,219,307     65,764,698     36,915,861     -                 -                 
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890      185,046,037   214,443,569   223,232,131   164,144,890   90,779,246     35,313,247     -                 -                 
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000          53,192,674     54,145,572     46,151,474     31,162,566     11,441,560     11,441,560     -                 -                 
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000          -                   20,277,091     35,484,910     30,415,638     40,554,183     55,762,000     60,831,273   60,831,273   
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 7/1/2013 2/28/2021 6,544,798,853      428,129,147  505,670,383  431,280,156  320,309,634  226,472,896  156,492,724  62,973,130  62,973,130  

Grand Total 8/17/2010 2/28/2021 7,571,798,853      466,558,127   505,670,383   431,280,156   320,309,634   226,472,896   156,492,724   62,973,130   62,973,130   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Federal Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 5/31/2017 250,775,467          -                   -                   -                   -                   -                   -                   -                 -                 
Project Development 2 Preliminary Engineering 8/17/2010 5/31/2017 187,806,825          -                   -                   -                   -                   -                   -                   -                 -                 
Project Development 3 Other Related Work 8/17/2010 5/31/2017 72,116,065            -                   -                   -                   -                   -                   -                   -                 -                 
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Project Development 8/17/2010 5/31/2017 511,376,229         -                   -                   -                   -                   -                   -                   -                -                

Construction 5 Program, Project & Const Mgmt 7/1/2013 4/30/2017 285,769,932          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 ROW Services and Acquisition 7/1/2013 4/30/2017 661,382,678          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 ROW Mitigation 7/1/2014 4/30/2017 23,163,969            -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 SR99 7/1/2013 4/30/2017 140,286,820          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP1 7/1/2013 5/31/2017 506,660,496          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP23 7/1/2015 4/30/2017 318,060,486          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP4 7/1/2015 4/30/2017 51,999,230            -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392            -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 7/1/2013 5/31/2017 2,041,180,002      -                   -                   -                   -                   -                   -                   -                -                

Grand Total 8/17/2010 5/31/2017 2,552,556,231      -                   -                   -                   -                   -                   -                   -                 -                 
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA State Match Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 249,207,672          21,743,080     -                   -                   -                   -                   -                   -                 -                 
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 148,203,141          1,121,289       -                   -                   -                   -                   -                   -                 -                 
Project Development 3 Other Related Work 8/17/2010 9/30/2018 66,112,958            1,164,611       -                   -                   -                   -                   -                   -                 -                 
Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Project Development 8/17/2010 9/30/2018 463,523,771         24,028,979    -                   -                   -                   -                   -                   -                -                

Construction 5 Program, Project & Const Mgmt 7/1/2014 7/31/2018 134,700,378          2,799,390       -                   -                   -                   -                   -                   -                 -                 
Construction 6 ROW Services and Acquisition 7/1/2014 7/31/2018 167,670,501          578,221           -                   -                   -                   -                   -                   -                 -                 
Construction 6 ROW Mitigation 7/1/2014 7/31/2018 67,149,510            625,179           -                   -                   -                   -                   -                   -                 -                 
Construction 8 SR99 7/1/2014 7/31/2018 88,306,772            2,042,490       -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP1 7/1/2014 7/31/2018 618,843,843          17,067,009     -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP23 5/1/2017 7/31/2018 613,658,696          21,910,411     -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP4 5/1/2017 7/31/2018 299,817,760          5,795,395       -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 7/1/2014 7/31/2018 1,990,147,460      50,818,094    -                   -                   -                   -                   -                   -                -                

Grand Total 8/17/2010 9/30/2018 2,453,671,231      74,847,074     -                   -                   -                   -                   -                   -                 -                 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Local Match Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Project Development 1 Environmental Review -                          -                   -                   -                   -                   -                   -                   -                 -                 
Project Development 2 Preliminary Engineering -                          -                   -                   -                   -                   -                   -                   -                 -                 
Project Development 3 Other Related Work 7/1/2017 9/30/2018 52,100,000            14,400,000     -                   -                   -                   -                   -                   -                 -                 
Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Project Development 7/1/2017 9/30/2018 52,100,000           14,400,000    -                   -                   -                   -                   -                   -                -                

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 ROW Services and Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 ROW Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 SR99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP23 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP4 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction -                         -                   -                   -                   -                   -                   -                   -                -                

Grand Total 7/1/2017 9/30/2018 52,100,000            14,400,000     -                   -                   -                   -                   -                   -                 -                 
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Additional State Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 7/1/2018 3/31/2019 65,351,678            20,843,071     25,057,852     19,450,755     -                   -                   -                   -                 -                 
Construction 6 ROW Services and Acquisition 7/1/2018 3/31/2019 14,118,002            4,307,687       4,883,408       4,926,907       -                   -                   -                   -                 -                 
Construction 6 ROW Mitigation 7/1/2018 12/31/2018 9,894,819              4,684,821       5,209,999       -                   -                   -                   -                   -                 -                 
Construction 8 SR99 7/1/2018 12/31/2018 32,306,408            15,207,512     17,098,896     -                   -                   -                   -                   -                 -                 
Construction 8 CP1 7/1/2018 3/31/2019 366,666,693          121,735,057   164,553,997   80,377,639     -                   -                   -                   -                 -                 
Construction 8 CP23 7/1/2018 3/31/2019 553,736,534          163,135,626   214,443,569   176,157,339   -                   -                   -                   -                 -                 
Construction 8 CP4 7/1/2018 3/31/2019 133,866,569          47,397,279     54,145,572     32,323,718     -                   -                   -                   -                 -                 
Construction 8 CP5 12/1/2018 3/31/2019 49,105,687            -                   20,277,091     28,828,597     -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 7/1/2018 3/31/2019 1,225,046,391      377,311,053  505,670,383  342,064,954  -                   -                   -                   -                -                

Grand Total 7/1/2018 3/31/2019 1,225,046,391      377,311,053   505,670,383   342,064,954   -                   -                   -                   -                 -                 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - TOTAL FORECAST Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 72,805,078            -                   -                   5,449,243       22,367,234     17,933,209     17,060,057     2,141,858     2,141,858     
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 46,834,007            -                   -                   3,674,276       16,789,389     13,621,747     12,748,594     -                 -                 
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 25,971,071            -                   -                   1,774,967       5,577,844       4,311,462       4,311,462       2,141,858     2,141,858     
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 2,097,807              -                   -                   831,425           1,266,382       -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,983,621              -                   -                   474,807           2,169,604       2,169,604       2,169,604       -                 -                 
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,889,643            -                   -                   468,735           2,141,858       2,141,858       2,141,858       2,141,858     2,141,858     
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 993,282,892          -                   -                   83,765,958     297,942,401   208,539,687   139,432,668   60,831,273   60,831,273   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 191,106,964          -                   -                   16,207,098     72,219,307     65,764,698     36,915,861     -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 337,312,174          -                   -                   47,074,792     164,144,890   90,779,246     35,313,247     -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 67,873,441            -                   -                   13,827,755     31,162,566     11,441,560     11,441,560     -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 396,990,313          -                   -                   6,656,314       30,415,638     40,554,183     55,762,000     60,831,273   60,831,273   
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 396,990,313          -                   -                   6,656,314       30,415,638     40,554,183     55,762,000     60,831,273   60,831,273   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000      -                   -                   89,215,201    320,309,634  226,472,896  156,492,724  62,973,130  62,973,130  

Grand Total 3/1/2019 2/28/2021 1,288,425,000      -                   -                   89,215,201     320,309,634   226,472,896   156,492,724   62,973,130   62,973,130   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,940,734            -                   -                   3,814,470       15,657,064     12,553,247     11,942,040     1,691,132     1,713,486     
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805            -                   -                   2,571,993       11,752,573     9,535,223       8,924,016       -                 -                 
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 19,156,929            -                   -                   1,242,477       3,904,491       3,018,023       3,018,023       1,691,132     1,713,486     
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465              -                   -                   581,997           886,468           -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535              -                   -                   332,365           1,518,723       1,518,723       1,518,723       -                 -                 
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,799,929            -                   -                   328,115           1,499,300       1,499,300       1,499,300       1,691,132     1,713,486     
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,023,346          -                   -                   58,636,171     208,559,681   145,977,781   97,602,867     48,030,122   48,665,018   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875          -                   -                   11,344,968     50,553,515     46,035,289     25,841,102     -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522          -                   -                   32,952,354     114,901,423   63,545,472     24,719,273     -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409            -                   -                   9,679,429       21,813,796     8,009,092       8,009,092       -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 303,618,540          -                   -                   4,659,419       21,290,946     28,387,928     39,033,400     48,030,122   48,665,018   
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 303,618,540          -                   -                   4,659,419       21,290,946     28,387,928     39,033,400     48,030,122   48,665,018   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 3/1/2019 2/28/2021 928,620,000         -                   -                   62,450,641    224,216,744  158,531,027  109,544,907  49,721,253  50,378,504  

Grand Total 3/1/2019 2/28/2021 928,620,000          -                   -                   62,450,641     224,216,744   158,531,027   109,544,907   49,721,253   50,378,504   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 20,864,344            -                   -                   1,634,773       6,710,170       5,379,963       5,118,017       450,726        428,372        
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202            -                   -                   1,102,283       5,036,817       4,086,524       3,824,578       -                 -                 
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,814,142              -                   -                   532,490           1,673,353       1,293,439       1,293,439       450,726        428,372        
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342                 -                   -                   249,427           379,915           -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086              -                   -                   142,442           650,881           650,881           650,881           -                 -                 
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,089,714              -                   -                   140,621           642,557           642,557           642,557           450,726        428,372        
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 272,259,546          -                   -                   25,129,788     89,382,720     62,561,906     41,829,800     12,801,151   12,166,255   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089            -                   -                   4,862,129       21,665,792     19,729,410     11,074,758     -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652          -                   -                   14,122,438     49,243,467     27,233,774     10,593,974     -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032            -                   -                   4,148,327       9,348,770       3,432,468       3,432,468       -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 93,371,772            -                   -                   1,996,894       9,124,691       12,166,255     16,728,600     12,801,151   12,166,255   
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 93,371,772            -                   -                   1,996,894       9,124,691       12,166,255     16,728,600     12,801,151   12,166,255   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 3/1/2019 2/28/2021 359,805,000         -                   -                   26,764,560    96,092,890    67,941,869    46,947,817    13,251,877  12,594,626  

Grand Total 3/1/2019 2/28/2021 359,805,000          -                   -                   26,764,560     96,092,890     67,941,869     46,947,817     13,251,877   12,594,626   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 44,123,302            -                   -                   3,814,470       15,657,064     12,553,247     11,942,040     156,482        -                 
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805            -                   -                   2,571,993       11,752,573     9,535,223       8,924,016       -                 -                 
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 11,339,497            -                   -                   1,242,477       3,904,491       3,018,023       3,018,023       156,482        -                 
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465              -                   -                   581,997           886,468           -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535              -                   -                   332,365           1,518,723       1,518,723       1,518,723       -                 -                 
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,982,498              -                   -                   328,115           1,499,300       1,499,300       1,499,300       156,482        -                 
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 515,220,777          -                   -                   58,636,171     208,559,681   145,977,781   97,602,867     4,444,278     -                 
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875          -                   -                   11,344,968     50,553,515     46,035,289     25,841,102     -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522          -                   -                   32,952,354     114,901,423   63,545,472     24,719,273     -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409            -                   -                   9,679,429       21,813,796     8,009,092       8,009,092       -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 97,815,972            -                   -                   4,659,419       21,290,946     28,387,928     39,033,400     4,444,278     -                 
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 97,815,972            -                   -                   4,659,419       21,290,946     28,387,928     39,033,400     4,444,278     -                 
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 3/1/2019 2/28/2021 606,976,747         -                   -                   62,450,641    224,216,744  158,531,027  109,544,907  4,600,760    -                

Grand Total 3/1/2019 2/28/2021 606,976,747          -                   -                   62,450,641     224,216,744   158,531,027   109,544,907   4,600,760     -                 
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 18,909,987            -                   -                   1,634,773       6,710,170       5,379,963       5,118,017       67,064           -                 
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202            -                   -                   1,102,283       5,036,817       4,086,524       3,824,578       -                 -                 
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,859,784              -                   -                   532,490           1,673,353       1,293,439       1,293,439       67,064           -                 
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342                 -                   -                   249,427           379,915           -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086              -                   -                   142,442           650,881           650,881           650,881           -                 -                 
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,135,356              -                   -                   140,621           642,557           642,557           642,557           67,064           -                 
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 220,808,904          -                   -                   25,129,788     89,382,720     62,561,906     41,829,800     1,904,690     -                 
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089            -                   -                   4,862,129       21,665,792     19,729,410     11,074,758     -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652          -                   -                   14,122,438     49,243,467     27,233,774     10,593,974     -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032            -                   -                   4,148,327       9,348,770       3,432,468       3,432,468       -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 41,921,130            -                   -                   1,996,894       9,124,691       12,166,255     16,728,600     1,904,690     -                 
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 41,921,130            -                   -                   1,996,894       9,124,691       12,166,255     16,728,600     1,904,690     -                 
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 3/1/2019 2/28/2021 260,132,891         -                   -                   26,764,560    96,092,890    67,941,869    46,947,817    1,971,754    -                

Grand Total 3/1/2019 2/28/2021 260,132,891          -                   -                   26,764,560     96,092,890     67,941,869     46,947,817     1,971,754     -                 
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 7,817,432              -                   -                   -                   -                   -                   -                   1,534,649     1,713,486     
Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,817,432              -                   -                   -                   -                   -                   -                   1,534,649     1,713,486     
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,817,432              -                   -                   -                   -                   -                   -                   1,534,649     1,713,486     
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 205,802,568          -                   -                   -                   -                   -                   -                   43,585,844   48,665,018   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 205,802,568          -                   -                   -                   -                   -                   -                   43,585,844   48,665,018   
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 205,802,568          -                   -                   -                   -                   -                   -                   43,585,844   48,665,018   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 1/1/2020 2/28/2021 213,620,000         -                   -                   -                   -                   -                   -                   45,120,493  50,378,504  

Grand Total 1/1/2020 2/28/2021 213,620,000          -                   -                   -                   -                   -                   -                   45,120,493   50,378,504   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 1,954,358              -                   -                   -                   -                   -                   -                   383,662        428,372        
Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,954,358              -                   -                   -                   -                   -                   -                   383,662        428,372        
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,954,358              -                   -                   -                   -                   -                   -                   383,662        428,372        
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 51,450,642            -                   -                   -                   -                   -                   -                   10,896,461   12,166,255   
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 51,450,642            -                   -                   -                   -                   -                   -                   10,896,461   12,166,255   
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 51,450,642            -                   -                   -                   -                   -                   -                   10,896,461   12,166,255   
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 1/1/2020 2/28/2021 53,405,000           -                   -                   -                   -                   -                   -                   11,280,123  12,594,626  

Grand Total 1/1/2020 2/28/2021 53,405,000            -                   -                   -                   -                   -                   -                   11,280,123   12,594,626   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 1/1/2021 2/28/2021 108,023,253         -                   -                   -                   -                   -                   -                   -                -                

Grand Total 1/1/2021 2/28/2021 108,023,253          -                   -                   -                   -                   -                   -                   -                 -                 
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                 -                 
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                   -                   -                   -                   -                   -                   -                 -                 
Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                 -                 

Subtotal Construction 1/1/2021 1/31/2021 46,267,109           -                   -                   -                   -                   -                   -                   -                -                

Grand Total 1/1/2021 1/31/2021 46,267,109            -                   -                   -                   -                   -                   -                   -                 -                 
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22

Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138          -                 -                 -                   -               -               -               -               -               
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966          -                 -                 -                   -               -               -               -               -               
Project Development 3 Other Related Work 8/17/2010 9/30/2018 190,329,024          -                 -                 -                   -               -               -               -               -               
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                 -                 -                   -               -               -               -               -               

Subtotal Project Development 8/17/2010 9/30/2018 1,027,000,000      -                -                -                   -               -               -               -               -               

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066          2,141,858     2,141,858     1,427,905       -               -               -               -               -               
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 843,171,181          -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298          -                 -                 -                   -               -               -               -               -               
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000          -                 -                 -                   -               -               -               -               -               
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996      -                 -                 -                   -               -               -               -               -               
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890      -                 -                 -                   -               -               -               -               -               
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000          -                 -                 -                   -               -               -               -               -               
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000          57,451,758   50,692,727   33,795,148     -               -               -               -               -               
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754          -                 -                 154,290,362   -               -               -               -               -               
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                 -                 68,046,668     -               -               -               -               -               

Subtotal Construction 7/1/2013 2/28/2021 6,544,798,853      59,593,615  52,834,585  257,560,083  -               -               -               -               -               

Grand Total 8/17/2010 2/28/2021 7,571,798,853      59,593,615   52,834,585   257,560,083   -               -               -               -               -               

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Federal Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 5/31/2017 250,775,467          -                 -                 -                   -               -               -               -               -               
Project Development 2 Preliminary Engineering 8/17/2010 5/31/2017 187,806,825          -                 -                 -                   -               -               -               -               -               
Project Development 3 Other Related Work 8/17/2010 5/31/2017 72,116,065            -                 -                 -                   -               -               -               -               -               
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                 -                 -                   -               -               -               -               -               

Subtotal Project Development 8/17/2010 5/31/2017 511,376,229         -                -                -                   -               -               -               -               -               

Construction 5 Program, Project & Const Mgmt 7/1/2013 4/30/2017 285,769,932          -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Services and Acquisition 7/1/2013 4/30/2017 661,382,678          -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Mitigation 7/1/2014 4/30/2017 23,163,969            -                 -                 -                   -               -               -               -               -               
Construction 8 SR99 7/1/2013 4/30/2017 140,286,820          -                 -                 -                   -               -               -               -               -               
Construction 8 CP1 7/1/2013 5/31/2017 506,660,496          -                 -                 -                   -               -               -               -               -               
Construction 8 CP23 7/1/2015 4/30/2017 318,060,486          -                 -                 -                   -               -               -               -               -               
Construction 8 CP4 7/1/2015 4/30/2017 51,999,230            -                 -                 -                   -               -               -               -               -               
Construction 8 CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392            -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency -                          -                 -                 -                   -               -               -               -               -               

Subtotal Construction 7/1/2013 5/31/2017 2,041,180,002      -                -                -                   -               -               -               -               -               

Grand Total 8/17/2010 5/31/2017 2,552,556,231      -                 -                 -                   -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA State Match Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010 9/30/2018 249,207,672          -                 -                 -                   -               -               -               -               -               
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 148,203,141          -                 -                 -                   -               -               -               -               -               
Project Development 3 Other Related Work 8/17/2010 9/30/2018 66,112,958            -                 -                 -                   -               -               -               -               -               
Project Development 4 SWCAP -                          -                 -                 -                   -               -               -               -               -               

Subtotal Project Development 8/17/2010 9/30/2018 463,523,771         -                -                -                   -               -               -               -               -               

Construction 5 Program, Project & Const Mgmt 7/1/2014 7/31/2018 134,700,378          -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Services and Acquisition 7/1/2014 7/31/2018 167,670,501          -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Mitigation 7/1/2014 7/31/2018 67,149,510            -                 -                 -                   -               -               -               -               -               
Construction 8 SR99 7/1/2014 7/31/2018 88,306,772            -                 -                 -                   -               -               -               -               -               
Construction 8 CP1 7/1/2014 7/31/2018 618,843,843          -                 -                 -                   -               -               -               -               -               
Construction 8 CP23 5/1/2017 7/31/2018 613,658,696          -                 -                 -                   -               -               -               -               -               
Construction 8 CP4 5/1/2017 7/31/2018 299,817,760          -                 -                 -                   -               -               -               -               -               
Construction 8 CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency -                          -                 -                 -                   -               -               -               -               -               

Subtotal Construction 7/1/2014 7/31/2018 1,990,147,460      -                -                -                   -               -               -               -               -               

Grand Total 8/17/2010 9/30/2018 2,453,671,231      -                 -                 -                   -               -               -               -               -               

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Local Match Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Project Development 1 Environmental Review -                          -                 -                 -                   -               -               -               -               -               
Project Development 2 Preliminary Engineering -                          -                 -                 -                   -               -               -               -               -               
Project Development 3 Other Related Work 7/1/2017 9/30/2018 52,100,000            -                 -                 -                   -               -               -               -               -               
Project Development 4 SWCAP -                          -                 -                 -                   -               -               -               -               -               

Subtotal Project Development 7/1/2017 9/30/2018 52,100,000           -                -                -                   -               -               -               -               -               

Construction 5 Program, Project & Const Mgmt -                          -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Services and Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 8 SR99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8 CP1 -                          -                 -                 -                   -               -               -               -               -               
Construction 8 CP23 -                          -                 -                 -                   -               -               -               -               -               
Construction 8 CP4 -                          -                 -                 -                   -               -               -               -               -               
Construction 8 CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency -                          -                 -                 -                   -               -               -               -               -               

Subtotal Construction -                         -                -                -                   -               -               -               -               -               

Grand Total 7/1/2017 9/30/2018 52,100,000            -                 -                 -                   -               -               -               -               -               



  

 
FCP for period end March 31, 2017 v1 
        59 of 67 

FCP Expenditures and Forecast Breakdown 
 

 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Additional State Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 7/1/2018 3/31/2019 65,351,678            -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Services and Acquisition 7/1/2018 3/31/2019 14,118,002            -                 -                 -                   -               -               -               -               -               
Construction 6 ROW Mitigation 7/1/2018 12/31/2018 9,894,819              -                 -                 -                   -               -               -               -               -               
Construction 8 SR99 7/1/2018 12/31/2018 32,306,408            -                 -                 -                   -               -               -               -               -               
Construction 8 CP1 7/1/2018 3/31/2019 366,666,693          -                 -                 -                   -               -               -               -               -               
Construction 8 CP23 7/1/2018 3/31/2019 553,736,534          -                 -                 -                   -               -               -               -               -               
Construction 8 CP4 7/1/2018 3/31/2019 133,866,569          -                 -                 -                   -               -               -               -               -               
Construction 8 CP5 12/1/2018 3/31/2019 49,105,687            -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency -                          -                 -                 -                   -               -               -               -               -               

Subtotal Construction 7/1/2018 3/31/2019 1,225,046,391      -                -                -                   -               -               -               -               -               

Grand Total 7/1/2018 3/31/2019 1,225,046,391      -                 -                 -                   -               -               -               -               -               

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - TOTAL FORECAST Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 72,805,078            2,141,858     2,141,858     1,427,905       -               -               -               -               -               
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 46,834,007            -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 25,971,071            2,141,858     2,141,858     1,427,905       -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 2,097,807              -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,983,621              -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,889,643            2,141,858     2,141,858     1,427,905       -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 993,282,892          57,451,758   50,692,727   33,795,148     -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 191,106,964          -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 337,312,174          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 67,873,441            -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 396,990,313          57,451,758   50,692,727   33,795,148     -               -               -               -               -               
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 396,990,313          57,451,758   50,692,727   33,795,148     -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362          -                 -                 154,290,362   -               -               -               -               -               
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                 -                 68,046,668     -               -               -               -               -               

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000      59,593,615  52,834,585  257,560,083  -               -               -               -               -               

Grand Total 3/1/2019 2/28/2021 1,288,425,000      59,593,615   52,834,585   257,560,083   -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,940,734            1,713,486     1,713,486     1,142,324       -               -               -               -               -               
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805            -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 19,156,929            1,713,486     1,713,486     1,142,324       -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465              -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535              -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,799,929            1,713,486     1,713,486     1,142,324       -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,023,346          45,961,406   40,554,182   27,036,119     -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875          -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409            -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 303,618,540          45,961,406   40,554,182   27,036,119     -               -               -               -               -               
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 303,618,540          45,961,406   40,554,182   27,036,119     -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                 -                 108,023,253   -               -               -               -               -               
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                 -                 47,632,668     -               -               -               -               -               

Subtotal Construction 3/1/2019 2/28/2021 928,620,000         47,674,892  42,267,668  183,834,363  -               -               -               -               -               

Grand Total 3/1/2019 2/28/2021 928,620,000          47,674,892   42,267,668   183,834,363   -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 20,864,344            428,372        428,372        285,581           -               -               -               -               -               
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202            -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,814,142              428,372        428,372        285,581           -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342                 -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086              -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,089,714              428,372        428,372        285,581           -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 272,259,546          11,490,352   10,138,545   6,759,030       -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089            -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032            -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 93,371,772            11,490,352   10,138,545   6,759,030       -               -               -               -               -               
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 93,371,772            11,490,352   10,138,545   6,759,030       -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                 -                 46,267,109     -               -               -               -               -               
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                 -                 20,414,000     -               -               -               -               -               

Subtotal Construction 3/1/2019 2/28/2021 359,805,000         11,918,723  10,566,917  73,725,720    -               -               -               -               -               

Grand Total 3/1/2019 2/28/2021 359,805,000          11,918,723   10,566,917   73,725,720     -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 44,123,302            -                 -                 -                   -               -               -               -               -               
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805            -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 11,339,497            -                 -                 -                   -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465              -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535              -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,982,498              -                 -                 -                   -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 515,220,777          -                 -                 -                   -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875          -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409            -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 97,815,972            -                 -                 -                   -               -               -               -               -               
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 97,815,972            -                 -                 -                   -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                 -                 47,632,668     -               -               -               -               -               

Subtotal Construction 3/1/2019 2/28/2021 606,976,747         -                -                47,632,668    -               -               -               -               -               

Grand Total 3/1/2019 2/28/2021 606,976,747          -                 -                 47,632,668     -               -               -               -               -               
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FCP Expenditures and Forecast Breakdown 
 

 

 
 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 18,909,987            -                 -                 -                   -               -               -               -               -               
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202            -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,859,784              -                 -                 -                   -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342                 -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086              -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,135,356              -                 -                 -                   -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 220,808,904          -                 -                 -                   -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089            -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032            -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 41,921,130            -                 -                 -                   -               -               -               -               -               
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 41,921,130            -                 -                 -                   -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                 -                 20,414,000     -               -               -               -               -               

Subtotal Construction 3/1/2019 2/28/2021 260,132,891         -                -                20,414,000    -               -               -               -               -               

Grand Total 3/1/2019 2/28/2021 260,132,891          -                 -                 20,414,000     -               -               -               -               -               
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FCP Expenditures and Forecast Breakdown 
 

 

  

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 7,817,432              1,713,486     1,713,486     1,142,324       -               -               -               -               -               
Construction 5.1 Program Management (RDP) -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,817,432              1,713,486     1,713,486     1,142,324       -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,817,432              1,713,486     1,713,486     1,142,324       -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 205,802,568          45,961,406   40,554,182   27,036,119     -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 205,802,568          45,961,406   40,554,182   27,036,119     -               -               -               -               -               
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 205,802,568          45,961,406   40,554,182   27,036,119     -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency -                          -                 -                 -                   -               -               -               -               -               

Subtotal Construction 1/1/2020 2/28/2021 213,620,000         47,674,892  42,267,668  28,178,443    -               -               -               -               -               

Grand Total 1/1/2020 2/28/2021 213,620,000          47,674,892   42,267,668   28,178,443     -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 1,954,358              428,372        428,372        285,581           -               -               -               -               -               
Construction 5.1 Program Management (RDP) -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,954,358              428,372        428,372        285,581           -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,954,358              428,372        428,372        285,581           -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 51,450,642            11,490,352   10,138,545   6,759,030       -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 51,450,642            11,490,352   10,138,545   6,759,030       -               -               -               -               -               
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 51,450,642            11,490,352   10,138,545   6,759,030       -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -               -               -               -               -               
Construction 10 Unallocated Contingency -                          -                 -                 -                   -               -               -               -               -               

Subtotal Construction 1/1/2020 2/28/2021 53,405,000           11,918,723  10,566,917  7,044,611       -               -               -               -               -               

Grand Total 1/1/2020 2/28/2021 53,405,000            11,918,723   10,566,917   7,044,611       -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                 -                 -                   -               -               -               -               -               
Construction 5.1 Program Management (RDP) -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                 -                 -                   -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.1 D-B CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                 -                 108,023,253   -               -               -               -               -               
Construction 10 Unallocated Contingency -                          -                 -                 -                   -               -               -               -               -               

Subtotal Construction 1/1/2021 2/28/2021 108,023,253         -                -                108,023,253  -               -               -               -               -               

Grand Total 1/1/2021 2/28/2021 108,023,253          -                 -                 108,023,253   -               -               -               -               -               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt -                          -                 -                 -                   -               -               -               -               -               
Construction 5.1 Program Management (RDP) -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2 Project Construction Management -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.2.4 Project Construction Management 5 -                          -                 -                 -                   -               -               -               -               -               
Construction 5.3 Legal -                          -                 -                 -                   -               -               -               -               -               
Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -               -               -               -               -               
Construction 8 Final Design and Construction Contract Work for the FCS -                          -                 -                 -                   -               -               -               -               -               
Construction 8.1 SR-99 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5 FCS Track Work Construction (CP5) -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.1 D-B CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -               -               -               -               -               
Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -               -               -               -               -               
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                 -                 46,267,109     -               -               -               -               -               
Construction 10 Unallocated Contingency -                          -                 -                 -                   -               -               -               -               -               

Subtotal Construction 1/1/2021 1/31/2021 46,267,109           -                -                46,267,109    -               -               -               -               -               

Grand Total 1/1/2021 1/31/2021 46,267,109            -                 -                 46,267,109     -               -               -               -               -               


